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ARTICLE 1  SCOPE  
 

1.1 The scope of the Project includes the supply, design, installation and 
commissioning of a Building Automation and Control System (BACS), 
which shall monitor and control the ventilation system of the tunnels, 
the HVAC system and the building electromechanical systems in 
Stations, ventilation shafts and tunnels of the Extension to Piraeus, 
both locally from the workstation in the Station Master Room (SMR), in 
each Station and centrally from the existing functional workstations in 
the Operation Control Center (OCC) at SYNTAGMA, as well as from 
the maintenance workstation located in Sepolia area.  

 

1.2 The Contractor’s scope of work for the implementation of this Contract 
shall include the following works: 

 

 Preparation of the Detailed Final Design for the necessary works 
to be performed per sectional installation and commissioning of 
the new BACS system, so as to ensure that no disturbance is 
caused to the Metro revenue service; the aforesaid DFD shall 
comply with the time schedule.  

 In particular, part of the Detailed Final Design is a design for the 
interface of the BACS system to be installed with the already 
installed equipment in local and central level, as required. 

 Provision of all data and information required for both the 
communication protocols and parameters of the entire software for 
the interconnection of the Contractor’s systems and equipment 
with the other Contractors’ systems and equipment, as required for 
the execution of the Project. 

 Coordination, as regards all works, including the interfaces, as well 
as timely provision of information for any relevant clarifications to 
AM and the said Contractors, if requested. 

 Supply, installation, testing and commissioning of whole BACS 
equipment. 

 Supply, installation, testing and commissioning of all the necessary 
equipment for the interface of the BACS system with the currently 
functioning central servers of the EBI system, as it is mentioned in 
the Technical Specifications. 

 The precise determination of the energy consumption 
requirements of the entire BACS equipment for the supply of the 
System from the Station’s UPS shall be required as part of the 
Detailed Final Design (DFD). 

 Design, construction, supply, installation and commissioning of the 
Fireman Boxes. 

 Design, construction, supply, internal wiring and commissioning of 
the PLCs to control the operation of the foreseen E/M systems in 
the stations and shafts of the extension to Piraeus. 
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 Supply and installation of fiber optics of the local LAN network in a 
ring-form in the Station, Shafts and Tunnel.  

 Site Acceptance Tests and commissioning of the BACS systems.  

 Participation in the Tests and the Commissioning of E/M systems 
belonging to other Contractors, as required. 

 Participation and Support of the Trial Run. 

 Maintenance related activities for the entire Warranty Period.  

 Provision of the necessary spare parts, tools and equipment 
related to the performance of tests. 

 Training of the maintenance and operation personnel, including 
the provision of a certification that the said personnel can operate, 
maintain the system and intervene in its software, on an as 
required basis. 

 Provision of the necessary documentation with the appropriate 
structure, including the operation and maintenance manuals, as 
well as the “as built” documentation. 

 In addition, the Contractor shall replace the existing five (5) 
servers of the BACS system with the appropriate Rack Servers, 
depending on the needs of the area where these will be installed, 
further to AM’s approval.  

 The Contractor shall add two screens in the existing OCC’s 
Workstations. 

 The Contractor shall make a series of modifications to the 
operating EBI system. 

Additionally, the Contractor: 

 During the preparation of the Detailed Final Design (DFD) and 
construction, testing, installation and commissioning of the 
equipment, he shall participate in all meetings with AM, as 
required. 

 Shall proceed to risk assessment and safety assessment 
processes, as well as the verification of the safety of the BACS 
system to be provided by him, including all related interfaces; he 
shall provide evidence that the system is in compliance with the 
safety integrity level (SIL), as required for the purposes of the 
system under any potential operation conditions. He shall provide 
both general and special safety analyses for any application 
regarding the systems to be provided by him. 

 Shall certify the RAMS performance, in accordance with the 
European Standard EN50126. 

 Shall compose and follow a Health and Safety Plan. 
 

1.3 The scope and the technical requirements are included in more details 
in the documents entitled “Technical Description” and “Design, 
Performance, Materials & Workmanship Specification”. 
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ARTICLE 2  APPLICABLE LEGISLATION 
 
 This Contract to be signed and any claims arising thereof on the 

occasion of this Contract by either contracting party upon appointment 
of the Contractor, shall be governed by the conditions of its 
documents and the provisions of the Greek legislation, Law 4412/16 
(Volume II, Articles 222-338), as it is in effect and the Greek Civil 
Code. The Courts of Athens are the only competent bodies. 

 

ARTICLE 3  DEFINITIONS 
 

3.1   Supply or Contractual Scope means the design, the procurement, 
installation and commissioning of a Building Automation and Control 
System (BACS) on the extension to Piraeus, as mentioned in article 1 
of these CC and in more detail, in the Contract documents entitled 
“Technical Description” and “ Design, Performance, Materials & 
Workmanship Specification”. 

 

3.2  Agency – Owner of the Supply is “ATTIKO METRO A.E.”, which at 
the present Contract for brevity reasons can be referenced 

abbreviated as AM.  
 

3.3 Operation Agency of the Metro is the Company Urban Railway 

Transport S.A., herein stated as STA.SY. S.A. or, in brief, as STASY.  
 

3.4 Contractor means the economic operator(s) with whom AM shall sign 
a Contract for the execution of the present Supply. 

 

3.5 Contract is the written agreement between AM and the Contractor, 
for the implementation of the Contractual Scope, includes the Supply 
Agreement, as well as all documents and data mentioned in article 4 
of the present C.C.  

 

3.6 Contractual Delivery Period is the deadline within which the 
Contractor must complete the design, procurement, installation and 
commissioning of the BACS system on the extension to Piraeus.  

 

3.7 Time Schedule is the Time Schedule for the execution of the Supply, 
which has been prepared by the Contractor and Approved by AM.  

 

3.8 Contract Price or Contract Value is the Overall Lump Sum Price 
(LSP) of the Contractor’s Financial Offer for the overall Contract 
Scope and is included in the Supply Agreement.  

 

3.9 AM Design is the design that ATTIKO METRO has prepared and is 
made up by the “Technical Description”, “Design, Performance, 



 
 

PROJECT: “RPOCUREMENT AND 

INSTALLATION OF THE BUILDING 

AUTOMATION AND CONTROL 

SYSTEM (BACS) IN THE EXTENSION 

TO PIRAEUS” 

 

CONDITIONS OF CONTRACT 

 

 

RFP-307/17 

 

Α.. 45715 

 

rev.  Page 7 

Materials & Workmanship Specification”, and the drawings of the 
Procurement. 

  

3.10 Detailed Final Design (DFD) means all Designs to be prepared by 
the Contractor and approved by AM in the framework of the 
construction, installation, testing & commissioning of the BACS 
system on the extension to Piraeus, including the detailed drawings, 
documents, calculations and other data required for the 
implementation of the Contract according to the relevant 
specifications. 

 

3.11 Board of Directors (BoD) of AM means the body that administers 
and represents the Company on the basis of articles 6 and 10 of the 
Statutes; in particular, it makes resolutions about any change in the 
Contract terms or other conditions thereof.  

 

3.12 Wherever in the present Contract the following terms are mentioned 

“at the Contractor’s expenses”, “borne by the Contractor”, “at 

the expense of the Contractor”, “without any particular 

compensation”, "without any particular fee” it means that the 
relevant expenses have been included in a converted form and that 
the Contractor is not entitled to any additional compensation. 

 

ARTICLE 4 CONTRACT DOCUMENTS ORDER OF PRECEDENCE  
 

The following contractual documents complement each other. In case 
of conflict among them, their order of precedence is as follows:  

 
a. Procurement Agreement 
b.  Financial Offer of the Contractor 
c. Documents entitled “Invitation to Tender” and “Clarifications 

Document”, that may be issued  
d. Document entitled “Conditions of Contract”  
e. Document entitled “Technical Description” 
f. Design, Performance, Materials and Workmanship 

Specification 
g. Drawings of AM’s Design 
h. The document entitled “Information Data – Technical 

Description of the Building Automation and Control System 
(BACS) installed in the stations of the extensions” 

i. Time Schedule 
j. Technical Offer of the Contractor. 
 

ARTICLE 5 LANGUAGE OF THE CONTRACT 

 

5.1 The official language of the present Contract is Greek. All documents, 
correspondence etc. to be exchanged between the contracting 
parties, i.e. between AM and the Contractor, must be compiled in 
Greek. 
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5.2 Design data of any kind and data pertaining to drawings, etc. as well 
as the correspondence shall be submitted to AM in Greek. The 
documents, which have not been compiled in Greek shall be 
submitted along with their translation into the Greek language. In any 
case, Greek shall be the binding language. Exceptionally, any 
information technical leaflets for materials or equipment can be 
submitted in English and shall be translated by the Contractor in 
Greek, if so requested by AM. 

 

ARTICLE 6  CONDITIONS FOR THE EXECUTION OF THE SUPPLY 
 

6.1  By signing the Contract, the Contractor accepts fully and 
unconditionally the information contained in the Contractual 
Documents and undertakes the obligation to adhere to all his 
responsibilities ensuing from the Contract.  

 

6.2  Should, prior to the signing of the Contract, the Contractor fail to be 
informed of any data regarding the execution of the works pertaining 
to the supply of vehicles, he shall not be released from his 
responsibility for the successful completion of the Supply within the 
framework of the offered Amount  and the contractual time period for 
the completion of the Supply. 

 

6.3 Further to his visit – at his own responsibility - to the Control Center 
and in general to the Athens Metro systems, the Contractor has taken 
into consideration the operation conditions, in order to successfully 
implement the scope of the supply and to conduct safely and 
successfully the tests and the commissioning of the BACS system on 
the extension to Piraeus without interrupting the metro operation. 

 

6.4 In order to execute the works pertaining to the testing and 
commissioning of the BACS system, the Contractor has taken into 
consideration the operating and engineering hours of the ATHENS 
METRO. 

  

ARTICLE 7 SPECIFICATION – CODES - STANDARDS 
 
 The Standards and Codes stipulated in the Document entitled 

“Design, Performance, Materials and Workmanship Specifications” 
shall be applicable for the execution of the Supply. 

 
 Wherever in the above Document there is no reference to any 

Standards, then the Standards and Codes of the following 
Organizations shall be applicable: 

 
 European Standards Harmonized with Greek Legislation  
 Standards of the European Committee for Electrotechnical 

Standardization (CENELEC) and Standardization (CEN/EN) 
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 International Electrotechnical Commission (IEC) Standards and 
only in case of lack of the above. 

 Recognized National Standards (e.g. VDE, etc.) 
 
The standards of the aforementioned organizations cover the 
minimum requirements that must be met. The Contractor can adopt 
equivalent or superior standards to those mentioned in the Document 
entitled “Design, Performance, Materials and Workmanship 
Specifications” or the aforementioned organizations and in such a 
case, the Contractor shall prove that these Standards are equivalent 
and submit three (3) copies of these standards, clarifying the 
differences for AM to check them.  

 
 If the standards proposed are not approved by AM, then the 

Contractor shall have the obligation to adopt the standards specified in 
the “Design, Performance, Materials and Workmanship 
Specifications”.  

 
Wherever in the Document entitled ““Design, Performance, Materials 
and Workmanship Specifications” reference is made to standards, 
codes, regulations, etc., their last release upon the date of the Offer’s 
submission shall be in force. 

 

ARTICLE 8 DEADLINES – TIME SCHEDULE  
 

8.1 Contractual Delivery Time 
 
The Contractor is obliged to respect two (2) contractual delivery times, 
corresponding to the two sections of the extension to Piraeus. The 
contractual time periods foreseen for the delivery of each part of the 

Supply are calculated in calendar days after the signing of the 

Contract and they are determined in the following table. 
 

  

 

Sections 

Contractual 

Delivery 

Time 
(calendar 

days) 

8.1.1 Section A: Beginning of the Project (KP 1+418) – up to 

and including Nikea Station (Ag. Varvara, Korydallos & 

Nikea Stations) 

 

 

 

 Completion of the design, procurement, installation, testing 
and commissioning of the buildings automation and control 
system (BACS) for Section A of Line 3 Metro extension to 
Piraeus, and specifically for: Aghia Varvara, Korydallos and 
Nikea Stations, in the tunnel from the beginning of the 
extension (KP 1+148) up to Nikea Station, in Taxiarchon 
Shaft, as well as in the remaining shafts belonging to this 
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section. 420 

 

8.1.2 

 

Section B: Nikea (past the Station) up to and including 

Panepistimio Shaft 

(Maniatika, Piraeus and Dimotiko Theatro Stations) 

 

  
Completion of the design, procurement, installation, testing 
and commissioning of the buildings automation and control 
system (BACS) for Section B of Line 3 Metro extension to 
Piraeus, and specifically for: Maniatika, Piraeus and Dimotiko 
Theatro Stations, in the tunnel past Nikea Station up to 
Panepistimio Shaft, as well as in the remaining shafts 
belonging to this section. 
 

 

 

 

 

 

 

1060 

 

 
The contractual time of each section incorporates all activities of the 
Contractor related to the design, procurement, installation, testing and 

commissioning of the buildings automation and control system 

(BACS), to training and in general related to the implementation of this 
procurement, as it is described in article 1.1 of the CC and in 
accordance with the Contractual Documents. 
 
It is moreover clarified that the removal of the Contractor’s worksite 
equipment  is included in the contractual time.  

 

8.2 Extensions  
 
The Contractor is obliged to deliver the BACS system within the 
foreseen deadline and as defined in the Contract, in line with the 
Table shown in article 8.1 herein. In case the execution of the works 
foreseen by the Supply Contract is delayed for reasons for which the 
Contractor cannot be held liable (force majeure or other significant 
reasons rendering on-time delivery of the BACS system practically 
impossible), then, in this case, the contractual delivery time that is 
affected can be extended.  
 

The Contractor shall necessarily submit a written request prior to the 
expiry of the contractual delivery time.  
 
Within a reasonable time period, AM shall specify the impact on the 
Time Schedule from the Contractor’s Works and shall grant an 
equivalent extension to the affected contractual time, by issuing a 
documented Resolution of its BoD.  
 

If the contractual delivery date, as defined in article 8.1, expires 

without prompt submittal of a request for extension or if the 

deadline extended as per the above expires without delivery of 

the required BACS system (without any prior new request on the 
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part of the Contractor for extension), the Contractor shall be 

declared forfeited.  

 
If the contractual time for the delivery of the supply is extended: 
 
A. for reasons of force majeure or other significant reasons rendering 

on-time delivery of the BACS system practically impossible, no 
penalties shall be imposed. 

 
B. in any other case where an extension to the contractual delivery 

time has been granted, the penalties foreseen in para. 8.3 below 
shall apply.  

 
For any other issue, applicable shall be the provisions of article 206, 
Law 4412/16 “Delivery Date of Materials”.  
 

8.3 Penalties  

 
The penalties imposed for overdue delivery of the Supply, as per item 
b above, are described below: 
 
If the BACWS system of each section is completed by the Contractor 
after expiry of the contractual time and until the expiry of the extension 
granted, a penalty of 5% shall be imposed on the contractual value of 
the system delivered overdue per station.  
 
As concerns the calculation of the penalties, the contractual value of 
the system, for each station, which is delivered with a delay, shall 
derive from the corresponding percentage of each station (including 
its associated shafts) on the overall offered amount, as stated in the 
attached Table A, by increasing the percentage of each station by the 
special percentage corresponding to the systems integration tests 
listed in Table A.  
 
If the Contractor has received an advance payment, in addition to the 
penalty foreseen as above, an interest on the advance payment 
amount that the Contractor has already received shall be also 
imposed, starting on the day following the expiry of the contractual 
delivery time and until the system is delivered. The penalty and the 
interests on the advance payment shall be collected by withholding the 
relevant amount from the Contractor’s payment or, in case this 
amount is not sufficient or none, or by payment of an equal amount 
from the good performance and the advance payment letters of 
guarantee  respectively, if the Contractor does not deposit the 
required amount.  
 
In case of economic operators association, the penalty and interest 
shall be imposed on a proportional basis on all members of the 
association. 
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For any other issue, applicable shall be the provisions of article 207, 
Law 4412/16 “Penalties for Late Delivery of Supply”.  
 

ARTICLE 9  SPECIFICATIONS OF THE SUPPLY TIME SCHEDULE  
 

9.1 Based on the contractual delivery times stipulated in article 8 of this 
document and within twenty (20) calendar days after signing the 
Contract, the Contractor shall submit to AM for approval the Detailed 
Time Schedule, defining the completion time of each activity and the 
contractual delivery times, for the completion of the Supply.  

 
 The Contractor is obliged to develop, document, process and present 

the time schedule, in full compliance with the time, cost, quantitative, 
and other restrictions and terms determined in the documents of this 
Contract.  

 
 The above time schedule shall be reviewed by AM within a deadline of 

fifteen (15) calendar days.  
 

If AM makes comments and requires correction and re-submittal of 
the time schedule, then the Contractor shall resubmit it, having 
incorporated AM’s comments, within a period of fifteen (15) calendar 
days after receiving AM’s written notification.  

 
AM shall review, correct – if it deems it necessary - and approve the 
time schedule within a period of ten (10) calendar days after its re-
submission.  
 
In case the Contractor does not submit the time schedule in due time, 
in accordance with the stipulations of the Contract, or in case he fails 
to comply with AM’s comments, then AM shall be entitled to correct 
and/or re-adjust the time schedule on behalf of the Contractor. 
 
This Time Schedule, as approved by AM, shall constitute the 

Approved Time Schedule of the Supply and the Contractor shall be 
obliged to implement it in an undeviating manner. 
 

9.2 When compiling his time schedule, the Contractor shall take into 
account that access to the project sites shall be provided as defined 
below: 
 
Aghia Varvara Station: 220 days after contract signing   
Korydallos Station:  300 days after contract signing 
Nikea Station:   250 days after contract signing 
Taxiarchon Shaft:  240 days after contract signing 
 
Maniatika Station:  720 days after contract signing 
Piraeus Station:  970 days after contract signing 
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Dimotiko Theatro Station: 650 days after contract signing 

 

9.3 The detailed time schedule shall be structured on the Critical Path 
Method (CPM) using the PRIMAVERA or MS Project software, 
showing each individual activity in sequence, so as to meet the 
contractual delivery dates.  

 
  The time schedule shall indicate activities’ duration, interfaces, 

commencement and completion dates, total float, and the progress 
rates for various works. It shall also include activities, related to the 
preparation, submission and review by AM of all designs, supply and 
delivery of materials and equipment, as well as any type of tests.  

 

 Apart from the supply related activities, all activities in the time 

schedule shall be analysed in such a way, so that none of them 

last more than thirty (30) calendar days. 
 
 The activities shall constitute distinct parts of works, which, upon once 

completed, they shall produce determined and recognisable parts or 
phases within the Contract. The activities shall be connected through 
relations determining, thus, the work sequence and the time schedule 
logic. Mandatory constraints shall not be utilised in the time schedule 
development and adherence thereto. The time schedule shall be in 
accordance with and shall depict the critical deadlines, the completion 
deadlines and the contractual delivery times, which shall be confirmed 
by the time schedule’s logic and the activities’ sequence. 

 
 In addition, the earlier commencement and expiry dates, the later 

commencement and expiry dates and the overall and free float times 
shall be also presented in the time schedule per activity. 
  
The Time schedule shall take into account as a minimum one cycle of 
re-submissions for each design, namely: submission – review – re-
submission – approval.  

 
  When preparing the aforementioned time schedule, the Contractor 

shall pay attention to the following conditions: 
 

 At specific time periods and in specific areas, works may be 
executed in parallel with other Contractors. The Contractor shall 
coordinate with the other Contractors and schedule his activities in 
such a way so as not to obstruct the works executed by them; 

 
 The coordination of designs and activities with any other 

Contractors; 
 

 The fact that dates or duration of activities have been omitted from 
the Time Schedule shall not deprive AM of its right to define 
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reasonable dates or durations as regards the aforementioned 
activities.  

 
 At certain phases during the execution of the Contract, night shifts 

by the Contractor may be required. For this reason, the Contractor 
ought to adjust his work schedule in such a way so that, if it is 
required for his personnel to work in different shifts apart from the 
normal working hours, then no delays occur and the required 
works progress smoothly. 

 
In addition, the Contractor shall submit a report containing a 
description of its plan for performing the works. The description shall 
make reference to the number of crews and work fronts, working days 
and hours for several activities. 
 
The time schedule shall be submitted in both printed and digital form. 

 
 Along with three (3) copies of the narrative texts and time schedules, 

the Contractor shall also submit a CD where the detailed time 
schedule of the Contract shall be saved.  

 
 Within the first five (5) days of each month, along with the monthly 

Progress Report, the Contractor shall submit in electronic format too a 
copy of the updated current time schedule, highlighting the actual 
progress as compared to the approved time schedule. 

 
 It is stressed that the Contractor is not entitled to raise any claims or 

file any objections through the aforesaid report. AM is not obliged to 
take stand as regards the content of the reports; however, this does 
not mean that it approves or accepts them. 

  
 In case of extensions to Contractual Delivery Times, the Contractor 

shall submit to AM for review and approval the revised Time Schedule 
of the Contract, as per the extensions granted. 

 

9.4 If during the execution of the Supply, delays are observed in relation 
to the approved time schedule at the Contractor’s fault, then the 
Contractor is obliged to introduce all necessary measures for 
accelerating the works, at his judgment or in accordance with AM’s 
suggestions. The acceleration measures foreseen in this paragraph 
shall be applied at the Contractor’s care and expenses. 

 

ARTICLE 10 FINANCIAL TERMS  
 

10.1 Advance Payment 

 

 An interest-bearing advance payment equal to twenty percent (20%) 
of the Overall Lump Sump Price is foreseen to be granted to the 
Contractor. The subject advance payment shall be paid upon 
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submission of a letter of guarantee, as mentioned below. The advance 
payment is optional and shall be granted upon the Contractor’s 
pertinent request.  

 
 It is stressed that the good performance guarantee covers the 

provision to the Contractor of an Advance Payment of an equal 
amount without the requirement for the submission of an advance 
payment guarantee. Therefore, the Contractor shall submit an 
advance payment guarantee for the balance between the amount of 
the good performance and the amount of the advance payment 
guarantee. The advance payment guarantee shall be compiled in line 
with Sample B1 or B2 attached hereto in the Greek or the English 
language respectively. 
 
The collected Advance Payment shall be partially amortized in each 
payment certificate, with a deduction to be made from each payment 
to the Contractor, until the amortization of the advance payment 
amount.  
 
The amount of the deduction, to be made from each certification until 
its amortization, shall be increased by the interest rates corresponding 
to the non-amortized – until that time – part of the advance payment.  
 
The amortization of the Advance Payment to be made on each 
payment certificate until the amortization of the advance payment 
amount shall derive from the following formula: 
 

Total of Amortization of Payment Certificate = A + T 
where, 
 

A:  Partial amortization of the advance payment to be deduced 
from each payment to the Contractor; it is calculated in line 
with the following formula:  

 

A = E x Π (%) 

 

E: Amount of the value pertaining to the deliverables of the 
current account (as derives from the balance of the overall 
value of deliverables minus the value of deliverables of the 
previous account).  

 

Π(%): Percentage of the Amortization= ρ/ x 100 x 1.10  
 

ρ: The amount of the advance payment; : the part of the 
contract price that has not been paid yet to the Contractor 
when granting the advance payment. 
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T: Deduction of the accrued interest rates on the amount of the 
advance payment not amortized until that date according to 
the following formula: 

 

T = Y x H x ε(%)/365 
where, 

 

Y: The non-amortized part of the advance payment 

 

H:  The time period needed for calculating the accrued interest 
rates measured in days until the date the relevant account is 
submitted. 

 
It is hereby clarified that the time period needed for calculating the 
accrued interest rates is defined as the period extending from the date 
when the advance payment was collected until the submission of the 
1

st
 Payment Certificate. As far as the subsequent Payment 

Certificates are concerned, this time period is calculated as the period 
extending from the date when the previous payment certificate was 
submitted until the date when the current certificate is submitted. 
 

ε(%):  interest rate that equals to the applicable interest rate of the 
6-month Interest-Bearing Bonds (Greek Treasury Bills), 
increased by 0.25%. 

 

10.2 Payments – Accounts – Payment Certificates 

 
10.2.1 Payments to the Contractor shall be made in line with the Percentage 

Allocation contained in Table A (attachment #7 of this Document). 
 

According to Table A, the Contractor shall be compensated for each 
Station/Shaft against the respective percentage on the offered 
amount, upon completion of the design, execution of the required 
works, supplies, installations and SAT tests. It is stressed that the 
scope of the Stations also incorporates their corresponding shafts, as 
shown in Table A. 
 
The value of the System Integration Tests (SIT), the commissioning 
shall be compensated separately upon their successful completion, in 
line with the respective percentage presented in Table A. In case of 
partial delivery per station-(s), the SIT test percentage shall be 
allocated to the respective value of each station. 
 

10.2.2 The required back up documents foreseen for the partial payments of 
the Contractor are as follows: 

 

 Accounts / Payment Certificates compiled by the Contractor and 
submitted to AM for review, accompanied by the approved final 
acceptance protocols  
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 Invoice of the Contractor bearing the indication “PAID IN FULL” or 
a payment receipt, if the invoice does not bear the above 
indication  

 

 Tax and social security contributions clearance certificates. 
 
It is stressed that the Contractor shall be charged with: 
 

 A deduction of 0.06% that will be calculated on the value of each 
payment pro taxes and retention of the contract, in view of 
covering the operational needs of the Uniform Independent Public 
Contracts' Authority that shall be borne by the subject Contractor 
(paragraph 7, article 375, Law 4412/16, as in effect each time). It 
is clarified that the amount withheld shall be charged with a 3% 
duty stamp and with a 20% duty stamp in favour of OGA 
(Agricultural Insurance Organization); 

 

 the deduction of 0.02% in favour of the Public Sector, which will be 
calculated on the value, except VAT, of the initial and of any 
supplementary contract. This amount will be withheld from each 
payment by the awarding authority in the name and on behalf of 
the General Department of Public Contracts and Procurements.  
The aforesaid amount (deduction) shall be charged with the 
respective duty stamp and with a the duty stamp in favour of OGA; 

 

 the deduction of 0.06% which shall be calculated on the value of 
each payment before taxes and retention of the initial one and of 
each supplementary contract in favour of the Authority responsible 
for the examination of preliminary appeals. This deduction shall be 
charged with the respective duty stamp and with a the duty stamp 
in favour of OGA; 

 

 any other lawful retention in favour of third parties that may arise, 
on the basis of the legislation. 

 
10.2.3 Upon approval of the final acceptance protocol, the account / payment 

certificate shall be submitted in five (5) printed originals, as well as in 
digital form. 

 
 All AM’s requirements, such as penal clauses or price reductions for 

defects and omissions, advance payments (interest-bearing) 
amortizations, any lawful retention and, in general, AM’s requirements 
that have not been satisfied in any other manner, shall be deducted 
from the accounts of the Contractor. 
 
The accounts shall always be compiled on a recapitulative basis and 
for them to be paid, they shall always be accompanied by a summary 
table containing the data transmission systems per station that have 
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been completed, as of the beginning of the Contract. The amounts 
paid through the preceding accounts shall be deducted from the new 
account and the new payable amount shall derive thereof. The 
Contractor shall not be entitled for submitting a new account unless 
AM has certified the previous one. 
 
AM shall review the account within fifteen (15) working days as of the 
date of its receipt and, having verified the  works for which the 
Contractor requests payment coincide with those of the final 
acceptance protocol, it shall then certify them.  
 
If the required certificates / back up documents of the account contain 
ambiguities, inaccuracies or omissions, then AM shall point them out 
to the Contractor and instructs the re-compilation and re-submittal the 
Account. In this case, the prescribed 15-working day deadline 
commences on the date when the Contractor resubmits the Account. 
After review, the account is approved by AM and becomes the 
payment certificate for the Contractor’s payment. 
 
In view of the Contractor’s payment, the accounts shall be 
accompanied by an invoice from abroad if the materials, equipment, 
spare parts, etc. are manufactured abroad and are imported in Greece 
or by an invoice from Greece if the above are manufactured in Greece 
or certain works are executed in Greece.  
 
The invoice shall be accompanied by detailed lists giving the spare 
part description code in English and Greek, the measurement unit, the 
unit price and the value. 
 
All payments to the Contractor deriving from this Contract shall be 
effected only if the invoices submitted by him are issued by a 
company/consortium, which has been established lawfully in Greece 
according to the Greek Laws, or if the invoices have been issued in a 
foreign country. The invoices must be fully documented, justified and 
accompanied by the necessary back up documents.  
 
AM shall pay to the Contractor the amount in the approved account 
within thirty (30) days as of the date when the invoices were received, 
provided that these Invoices are accompanied by the aforementioned 
required lawful documentation. 
 
The payments shall be effected via a remittance, as regards imports in 
the name of AM, at the Contractor’s expenses, via checks for invoices 
issued by the Contractors established in Greece. The provision of 
receipt is necessary for the payment.  
 
The currency to be used for the Contractor’s payment shall be EURO. 
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10.3 Good Performance Guarantee 
 
10.3.1 Upon signing the Contract, the Contractor deposits a Good 

Performance Guarantee equal to 5% on the amount offered by the 

Contractor in his Financial Offer. The Good Performance Letter of 

Guarantee to be issued by the Contractor shall be compulsorily in 

accordance with Samples A1 and A2 attached to these CC, in Greek 
and in English respectively. In case of a Consortium, the Letter of 
Guarantee must be common in favour of all its members. 

 
 The Letters of Guarantee shall be issued by credit institutions 

operating lawfully in Greece or in any other member - state of the 
European Union (EU) or the European Financial Area (EFA) or in 
member – states which have signed the Public Procurement 
Agreement with the World Trade Organization (WTO). They can also 
be issued by T.M.E.D.E. or they can be provided through a check 
issued by the Trusts and Loans Fund with a deposit of the respective 
amount to the subject Fund.  

 
10.3.2 The GPLoG shall guarantee, in its entirety and without any discretion 

whatsoever, the due, complete, flawless and timely execution of the 
Contractual Scope with strict adherence to the requirements, 
specifications, terms and conditions of the Contract. The 
aforementioned Guarantee covers all requirements of AM before the 
Contractor regarding the infringement of a contractual term, undue 
fulfilment of the contractual terms, or, finally, AM requirements arising 
from the imposition of a penal clause to the detriment of the 
Contractor. However, the Guarantee does not exhaust the liability of 
the Contractor to compensate AM in case the latter suffers losses, 
exceeding the amount of the Guarantee.  

 
AM retains its right to require at any time, through a written statement 
addressed to the Issuing Bank, the Paying of the entire amount of the 
Good Performance Letter of Guarantee or a part of it, in order to meet 
its claims against the Contractor ensuing from this Contract due to the 
Contractor’s non adherence to the contractual obligations.  

 
10.3.3 Should the Contract Price be increased for any reason whatsoever 

due to the increase in the Contract Scope, then, prior to the 
Supplementary Contract signing, the Contractor shall provide a 

supplementary Good Performance Guarantee, amounting to 5% on 
the additional Contract Price.  

 
10.3.4 All Letters of Guarantee shall be issued and maintained in favour of 

AM, at the Contractor’s sole cost and expenses. Letters of Guarantee 
shall be explicit, irrevocable, unreserved and payable upon AM’s first 
request; they shall be issued by reliable, recognized Banks, 
acceptable by AM as self-debtors and principal debtors, they shall be 
deliverable and payable in Athens, shall be governed by the Greek 
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Legislation and shall be subject to the exclusive jurisdiction of the 
competent Courts of Athens for the settlement of any disputes that 
may arise regarding Guarantees. 

 
10.3.5 AM shall examine the validity of the subject Letters of Guarantee. 

 

10. 4 Good Operation Letter of Guarantee 

 
 The Contractor shall be responsible for the good operation of the 

scope of the supply. During the warrantee period, the Contractor shall 
proceed to the maintenance and the repair of every damage / fault, in 
line with provisions of article 17 herein. 

 
 Upon final acceptance, a good operation letter of guarantee must be 

submitted, meeting the requirements of the warrantee operation 
duration. The subject guarantee amounts to 10% on the amount 
offered by the Contractor in his Financial Offer. 

 

10.5 Release of Good Performance, Advance Payment and Good 

Operation Letters of Guarantee 
 
Good Performance/ Advance Payment Letters of Guarantee shall be 
delivered to the Contractor following the final quantitative and 
qualitative acceptance and commissioning of the Supply. In case of 
partial acceptances, Good Performance/ Advance Payment Letters of 
Guarantee shall be gradually released by the amount corresponding 
to the value of the finally accepted part of the quantity.  
 
In no case shall the remaining amount of the letters of guarantee at 
AM’s possession be less than the non-amortized amount of the 
advance payment. 
 
Gradual release of the Letters of Guarantee is subject to prior opinion 
of the responsible Acceptance Committee. 
 
If this Protocol includes remarks or in case of late delivery, then the 
letters of guarantee are returned on condition that the remarks and 
the overdue delivery have been addressed as specified. The release 
of the subject letters of guarantee call for the submission of the good 
operation letter of guarantee. 
 
The good operation letter of guarantee shall be released upon the 
approval of the acceptance protocol of the guaranteed operation by 
AM’s BoD. 
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ARTICLE 11 DESIGNS 
 

11.1 Upon the Contract signing, the Contractor must proceed with the 
compilation of the Detailed Final Design according to the provisions of 
the Contractual Documents, and more specifically the “Technical 
Description”, the “Design, Performance, Materials and Workmanship 
Specification” and the Drawings of the Supply.  

 

11.2 The Contractor shall be exclusively responsible for any deficiencies in 
the Detailed Final Designs, to be prepared by him, resulting from his 
omission to timely request information and details regarding the 
execution of the Supply.  

 

11.3 In order to review the Design and express its relevant comments on it, 
as this (the DFD) will be gradually submitted, AM shall have a 
deadline of thirty (30) calendar days following the submission of each 
design. 

 

11.4  If any errors, deficiencies and inconsistencies are found during the 
said review, as compared to the provisions of the contractual 
documents, then the aforesaid DFD shall be returned for correction.  

 

11.5 Within twenty (20) calendar days following the receipt of AM 
comments, the Contractor is obliged to resubmit the design for 
approval by AM, who, in its turn, must re-examine it within twenty (20) 
calendar days after  its receipt. 

 

11.6 If the above deadlines are overrun by AM, it will be examined if this 
has an impact on the time schedule of the Supply. In this case, the 
eventual extension to the deadlines shall be determined by AM based 
on the Contractor’s relevant report, wherein the Contractor shall justify 
in detail the impact of these delays on the time schedule of the 
Supply, as well as the measures to be introduced to mitigate this 
impact. 

 

11.7 The aforesaid designs shall be submitted in seven (7) sets (one 
original and six copies) and one (1) additional set in digital form, as 
per AM’s instructions. 

 

11.8 All expenses required for the compilation of the Detailed Final Design, 
including all engineering activities of the Contractor, shall be 
converted into the price of his offer and, thus, the Contractor shall not 
be entitled to any extra fee. 

 

11.9 All works to be executed based on the aforesaid designs are included 
in the Contractual Price, while AM shall not accept any alteration to 
this Price on account of any corrections made during the approval of 
the Designs by AM. 
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11.10 It is stressed that the approval of the DFD, calculations and drawings 
by AM shall not release the Contractor from his responsibilities 
deriving from the Contract and does not constitute in any way 
acceptance of the efficiency and soundness of the design. 

 

11.11 The Contractor shall not be permitted to execute any work relating to 
the manufacturing, supply and installation of the BACS system on the 
extension to Piraeus prior to the approval of the respective design by 
AM. 

 

11.12 The evaluation of the Technical Offer, as well as the Contract signing 
shall not entail the acceptance of any terms conflicting with the 
requirements of the tender documents, while the Contractor, when 
preparing the design, has to comply with the specifications and 
requirements of the Contract Documents.  

 

11.13 The Contractor has examined at his own care and responsibility the 
entire content of the data and documents constituting AM’s General 
Final Design, including the assumptions and pre-conditions based on 
which this GFD has been prepared, and he has accepted it in full and 
without any reservations. 
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ARTICLE 12 WORKS CONSTRUCTION DIARY 
 

12.1 The Contractor shall maintain a Work Construction Diary in the areas 
where activities will be performed. In the Diary, the Supervising 
Engineer of AM shall be entitled to write down any remarks regarding 
the works under execution and can request the recording of other data 
related to this Supply.  

 

12.2 It is noted that in the Work Construction Diary, the Contractor shall 
record only information and data regarding the works for the 
installation of the system and not any of its contractual positions. The 
contractual positions of the Contractor shall be transmitted to AM 
through regular correspondence.  

 

12.3 The Contractor is obliged to hand over to it a signed copy of the Work 
Construction Diary. 

 

ARTICLE 13 PROGRESS REPORTS  

 
In case there are deviations from the approved time schedule or in 
case AM deems it advisable, then the Contractor shall submit to AM a 
progress report in four (4) copies. The purpose of the report is to give 
a clear picture of the work progress, to record adherence or non-
adherence to the approved time schedule of the Supply and the 
reasons for any deviations, as well as to depict the action plan for the 
recovery of delays - if any.  

 

ARTICLE 14 CONTRACT ADMINISTRATION - SUPERVISION OF WORKS BY 

AM 
 

The Contract administration by AM, the supervision of its works, as 
well as its acceptance shall be carried out through the relevant 
advisory bodies, to be set by AM’s BoD. More specifically, AM’s BoD 
shall appoint the Supervision Department of the Contract and the 
responsible Acceptance Committee, and shall notify them in writing to 
the Contractor upon the Contract signing.  
 

 The Supervision Department of the Contract shall be responsible for 
monitoring and checking the proper implementation of all contractual 
terms and the implementation of the Contractor’s obligations from the 
signing of the contract up to the expiry of the warranted operation. 
Moreover, this Committee shall provide its expert opinion about every 
issue that arises from the Contract, especially in case of extensions to 
deadlines, if any, modifications to the Contract and forfeiture of the 
Contractor. The monitoring of the execution of the Contract does 
relieve the Contractor from his lawful and contractual responsibilities, 
nor does it reduce these responsibilities.  The Contractor is obliged to 
comply with AM’s written instructions regarding the flawless, complete, 
timely and workmanlike implementation of the Supply. More 
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specifically, the Supervision Department shall be responsible for the 
approval of advance payments, the approval of the payment 
certificates and for the approval of the designs, as per the contractual 
stipulations. 

 
The Acceptance Committee of the contract shall be responsible for all 
issues related to the acceptance of the physical scope of the contract 
up to the expiry of the warranted operation. More specifically, it shall 
perform the final acceptances, shall prepare the respective protocols, 
as well as the protocol of warranted operation, and shall provide its 
expert opinion for their approval by AM’s BoD, as well as for the 
release of the Letters of Guarantee.  
 
Note that the Acceptance Committee witnesses the tests and 
commissioning concurrently with the Supervision Department, in order 
to collect all data required for the preparation of its protocols.   

 

14.1 The Supervision Department shall appoint and notify the Contractor in 
writing of the supervisor and his/her assistants who will monitor the 
executed works.  

 
 The responsibilities of the aforesaid supervisors, as described above, 

will indicatively and not restrictively be as follows: 
 
14.1.1 Strict adherence to the approved designs and strict fulfillment of the 

contractual terms, 
 
14.1.2 Quantitative and qualitative monitoring of the works under execution, 

in accordance with the time schedule of the supply, 
 
14.1.3 Entry in the Project Diary, which is kept by the Contractor, of any 

comment made with regard to works under execution. 
 
14.1.4 Checking the accounts, in view of making partial payments to the 

Contractor. 
 

14.2 Should AM fail to proceed to the quality control of the works under 
execution or should it fail to identify any defect to the works, the 
Contractor shall not be released from his contractual obligations nor 
will this prevent AM from requiring the correction of the defective work 
and/or its rejection. 

 

14.3  The documents pertaining to the Contract shall be communicated by 
the authorized representative of the Contractor to the Supervision 
Department through a letter and vice versa. Each letter shall be 
transmitted at the address of the contracting party included in the 
Contract. The date of the document’s receipt by AM shall be the date 
when the letter was received from the Document Control Centre of 
AM, which shall be verified by the respective DCC stamp on the said 
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letter. Instructions about the type of letters shall be provided to the 
Contractor after the Contract signing. 

 

14.4 The fact that AM supervises the works in no case does it release the 
Contractor from any of his liabilities ensuing from his contractual 
obligations and the applicable Legislation, nor does it imply that there 
is any employer’s or his sub-contractor’s liability. 

  

ARTICLE 15 CONTRACTOR’s PERSONNEL  

 

15.1 Upon signing the contract, the Contractor shall declare to AM the 
name of his attorney, the address of his head offices in Athens, as 
well as the responsible personnel working therein. More specifically as 
regards the specialized personnel to be employed in the upgrading / 
amendment of the already installed equipment, this personnel must be 
certified and possess the necessary experience on the subject 
equipment. 

 

15.2 The “Contract” Manager, who shall be a graduate Engineer with at 
least 10-years of experience in the Contract scope, shall take over his 
duties within twenty (20) calendar days upon signing of the contract at 
the latest. The Contract Manager shall appoint the Contractor’s 
Responsible Person on site the Project, who must assume his duties 
prior to the commencement of the Contract works.  
The appointment of both persons mentioned above shall be notified to 
AM and be approved by the Supervision Department 

 

15.3 The “Contract” Manager and the Contractor’s Responsible Person on 
site the Project shall be fully authorized by a proxy to represent the 
Contractor in technical issues. The same proxy shall also include a 
statement of these persons, whereby they accept their appointment 
and responsibilities.  

 
The “Contract” Manager and the Contractor’s Responsible Person on 
site the Project shall be responsible for the workmanlike, flawless and 
safe performance of works and for the introduction and 
implementation of the required measures for the safety and protection 
of personnel and any third party during the execution of the Supply 
against any damage caused to works and structures of third parties. In 
addition, he shall be responsible for the tests and the commissioning 
of the contractual scope. 
 

15.4 It is explicitly determined that the Contractor is liable before AM for the 
acts and omissions of the “Contract” Manager or the Contractor’s 
Responsible Person on site the Project. The service of the aforesaid 
persons shall be valid throughout the execution of the Contract. For 
their substitution, AM must provide its prior explicit written approval. 
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15.5 AM, at its absolute judgment, may not grant its approval for the 
aforesaid persons if it deems that they does not possess the required 
qualifications and experience or are  not suitable for the said position.  

 

15.6 In addition, AM is entitled to request that the Contractor to remove any 
of his employees deemed inappropriate for the safe and flawless 
manufacturing, commissioning and attending the tests of the BACS 
system, whose behavior towards AM’s personnel or third parties was 
also considered improper.  

 
In these cases, within a 10-day period upon the communication of 
AM’s resolution, the Contractor has to propose another person. 

 

15.7 It is explicitly defined that the appointment of the aforementioned 
persons does not release the Contractor from the responsibilities and 
obligations, the Contractor always remaining exclusively liable before 
AM. 

 

 

ARTICLE 16 DELIVERY - ACCEPTANCES 

 
The procedure related to the final acceptance takes place prior to any 
payment certificate, according to the allocation shown in Table A 
attached hereto and the stipulations about payment certificates of 
article 10.2.1 herein. It is clarified that the final acceptance can take 
place in two complete stages. At the first stage each station (and its 
associated shafts) can be accepted after the completion of the design, 
the required works, supplies, installation and SAT testing, while the 
second stage includes the acceptance of the system of each station 
(and associated shafts), after the completion of the systems SIT 
testing and commissioning. 
 
The system is accepted by the Acceptance Committee appointed by 
AM’s BoD. The Contractor is obliged to inform in writing the 
Acceptance Committee and the Supervision Department about the 
completion of the relevant works and tests for the acceptance of the 
systems, depending on the acceptance stage, and invite the 
Committee to perform the final acceptance. Within twenty (20) days 
after the communication made by the Contractor and provided that no 
deviations are ascertained, the Acceptance Committee shall draft the 
Final Acceptance Protocol to be approved by AM’s BoD. 
 
The Acceptance Committee can: 
i.  accept the BACS system 
ii.  accept the system with remarks due to deviations from the 

technical specifications of the Contract 
iii.  reject the BACS system. 
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In case the Acceptance Committee ascertains that there are 
deviations which do not affect the suitability and safe operation of the 
systems and which are deemed to be of minor importance, then the 
Contractor is obliged to replace them within a reasonable time period, 
if possible. If the Acceptance Committee accepts the systems with 
remarks, it shall record in the relevant protocol the deviations of the 
systems from the terms of the contract and it shall formulate its 
justified opinion on whether the system is suitable or not for its 
intended use. In case, the Committee deems that the system is 
suitable for its intended use, then, upon justified resolution of AM’s 
BoD and further to the opinion of the Acceptance Committee, the 
system can be utilized and its acceptance can be approved with or 
without reduction on the contract price.  

 
Otherwise, if in AM’s opinion the deviations of the system affect its 
suitability and it cannot be used, i.e., they are essential, then AM shall 
request the Contractor to remedy the subject deficiencies within a 
reasonable deadline. If these deficiencies are not remedied, the 
system’s acceptance can be rejected by AM’s BoD justified resolution, 
issued on the basis of a relevant opinion expressed by the 
Acceptance Committee.  
 
In the above cases where systems were rejected or were accepted 
with reduction of the contract price, based on audits conducted by the 
First Degree Acceptance Committee, materials can be audited by a 
Second Degree Acceptance Committee.  
 
Referral to the Second Degree Acceptance Committee as per the 
above is subject to the Contractor’s relevant request or ex officio by 
AM. The Second Degree Acceptance Committee shall carry out again 
all audits foreseen by the Contract and shall draft the relevant 
Acceptance or Rejection protocol, adhering to the same procedure.  
 
The request for re-examination of the system by a Second Degree 
Acceptance Committee shall be filed by the Contractor within a 
mandatory deadline of twenty (20) days after the communication of 
the relevant resolution. 
  
Protocols drafted by the First or Second Degree Acceptance 
Committees are necessarily communicated to the Contractor.  
 
If the Contractor disagrees with the results of the laboratory tests 
conducted for acceptance by the First or Second Degree Acceptance 
Committee, the Contractor may request in writing an appeal 
inspection, in line with article 208, Law 4412/16. The verdict of the 
appeal inspection is binding and final for both parties. 
 
In case the Contractor does not comply, then article 32 herein applies. 
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The contract scope may be set in revenue service only after its final 
acceptance or the acceptance of any independent parts thereof by AM 
as per the above. 
 

 Upon the approval of the Final Acceptance Protocol, the Supply 
related risk shall be transferred to AM, with the exception of the risk 
pertaining to any damage due to the Contractor’s liability, who shall 
remain responsible for this damage until expiry of the warranted 
operation. Upon expiry of the warranted operation, the Contractor’s 
liability is delimited by articles 6.9.2 and 6.9.3 of the Greek Civil Code. 

 

ARTICLE 17 GOOD PERFORMANCE WARRANTY  

 

17.1 The warranty period during which the Contractor is fully responsible 
for the Supply and the good performance of the Building Automation 

and Control Systems (BACS) is defined to three (3) years as of the 
final acceptance of the entire scope or its independent parts. 

 

During the warranty period, the Contractor’s obligations are defined 
as follows: 

 
a)  Correction, repair, refurbishment of defects, bad workmanship, 

faults and construction defects and omissions of the hardware 
& software caused by the Contractor. 

 
 The spare parts and the works required to correct deficiencies 

and bad workmanship, in view of ensuring good operation of 
the system throughout the guarantee period shall be provided 
by the Contractor, shall constitute his responsibility and their 
cost, including transportation cost, shall be borne by the 
Contractor. 

 
b)  Supply and availability of warrantee spare parts, according to 

the stipulations in the Design, Performance, Materials and 
Workmanship Specifications 

 
c)  Supply and availability of the special tools, required for the 

repair and maintenance, as well as the testing diagnostic 
equipment. 

 
d) Technical support to the STASY’s Maintenance Service. The 

technical support shall consist in the constant presence on site 
and shall be provided by at least one (1) Specialized 
Technician with a ten-year experience in the maintenance of 
BACS systems and by at least of two (2) Experienced 
Assistants, each with a six-year experience in the maintenance 
of BACS systems. The Specialized Technician and the 
Assistants shall repair the faults that may occur to the system, 
the software and the hardware during the 3-year warrantee 
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period. The above Technical Staff of the Contractor shall 
possess the experience and the abilities required, in order to 
be able to identify by themselves and handle any fault related 
to the System and its Equipment concerning the OCC and the 
Stations, so as to restore operation in case of failures.  

 
The related costs, transportation expenses and any other 
expenditure related to the services to be offered by the 
Contractor in the framework of the BACS system warranty 
period shall be borne by the Contractor.  
 

e) Assistance to STASY in fault finding and troubleshooting 
activities regarding serious faults, which jeopardize operation. 
The maintenance response time, i.e. the time between 
receiving the call for maintenance support from STASY’s 
authorized maintenance leader and arriving on site during the 
period of revenue service shall be no longer than 

 

 One (1) hour for intervention at the Stations or the OCC 
at Syntagma 

 

17.2 The procedure to be implemented with regard to the repair of defects 
and damage occurring during the operation of the BACS system 
throughout the warrantee period is as follows:    

 
a)  STASY (Maintenance Service) issues a work instruction, which 

concerns the rectification of fault/defect and records fault 
related data (such as type, location, time), as well as the 
assessment of the Maintenance Service with regard to the 
cause of the fault/defect. The instruction is copied immediately 
to the Contractor by AM.  

 
b)  The Contractor, upon receipt of the work instruction, proceeds 

immediately with the necessary activities for the rectification of 
the fault/defect and provides the required spare parts and 
personnel, without any additional financial burden to AM. 

 
c)   If the Contractor, after receiving AM’s work instruction, fails to 

meet immediately his contractual obligations regarding the 
rectification of the fault/defect, then AM shall proceed with the 
necessary corrective actions on his behalf and at his cost, 
reserving all its rights as per the provisions of the Contract and 
Article 33 herein.  

 

17.3 With regard to the equipment of the BACS system and the 
components that have been either repaired or replaced during the 

guarantee period, their good performance warranty period is 

extended by a six (6)-month period after the expiry of the 

warranty period. 
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17.4 The Contractor shall accept full responsibility for the DFD as regards 
efficient operation, satisfactory performance in service and 
compliance with the requirements of the Specification during the 
Guarantee Period. 

 
 During that period should the equipment or any component or 

individual system or software item thereof, fail repeatedly and does 
not operate or perform, as stipulated in the Specifications, then such 
failure shall be deemed to be a DFD failure. 
In this case, the remedy of the failure by the Contractor shall include 
modification to the design of the associated components, of the 
equipment or software or systems and any associated removal and re-
installation work, as well as the general application of the remedy to 
such other like components or BACS systems, wherever this is 
necessary. The relevant expenses shall be borne by the Contractor. 
 

17.5 During the three-year Warranty Period, the Contractor also bears 

the responsibility for the preventive (scheduled) maintenance for 

a period of twelve (12) months upon final acceptance of the entire 
scope or its independent parts. The maintenance expenses 
associated to this time period shall be borne by the Contractor. The 
preventive maintenance shall include the establishment of a shifts 
program on a weekly basis for the Contractor’s maintenance 
personnel, as regards his maintenance and repair work groups, the 
supply and installation of the required consumable spare parts, as well 
as the training of the personnel of STASY Maintenance Service. For 
the remaining 24-month period, STASY shall be responsible for the 
preventive maintenance and its cost shall be borne by STASY. During 
the execution of the works relating to the scheduled maintenance, the 
Contractor is obliged to provide his services for the optimal 
maintenance, in accordance with the Operation and Maintenance 
Manual and the Illustrated Part Lists that he has submitted. 

  
 

ARTICLE 18 SPARE PARTS  
 
 The Contractor shall be responsible for the supply of all spare parts of 

the Contract to AM, as these are described in the Contract 
Documents. 

 

18.1 Main spare parts of the Supply  
 

The scope of the Contract shall include the Supply of the Main Spare 
Parts, which relate to the entire Supply, as these are defined in the 
Documents entitled “Technical Description” and “Design, 
Performance, Materials and Workmanship  Specification”. The 
delivery of the main spare parts of the Supply shall be implemented 



 
 

PROJECT: “RPOCUREMENT AND 

INSTALLATION OF THE BUILDING 

AUTOMATION AND CONTROL 

SYSTEM (BACS) IN THE EXTENSION 

TO PIRAEUS” 

 

CONDITIONS OF CONTRACT 

 

 

RFP-307/17 

 

Α.. 45715 

 

rev.  Page 31 

and completed proportionally prior to the commencement of the trial 
running of each independent part. 

 

18.2 Warrantee Period Main Spare Parts  
 
 The contract scope of the Supply shall include the Warrantee Period 

Main Spare Parts required throughout the three-year warrantee period 
of the Supply for the correction of any faults, defects, bad 
workmanship and other deficiencies, which are due to the Contractor. 
The Contractor shall assume the responsibility and the expenses for 
storing the warrantee period main spare parts and shall be exclusively 
responsible for their availability. 

 

18.3 Warrantee Period Consumable Spare Parts  
 
 The scope of the Contract shall include the Supply of the warrantee 

period consumable spare parts, which are subject to wear or 
“contamination” during the operation of the BACS System, and, 
therefore, the replacement of which is required at specified time 
intervals to ensure smooth operation throughout the three-year 
warrantee period.  

 
 The type and the frequency for replacing the consumable spare parts 

falling under the warranty period shall be in compliance with the 
stipulations of the Document entitled “Design, Performance, Materials 
and Workmanship  Specifications”.  

 

18.4 The cost of the all the aforementioned spare parts, deliverable at AM 
warehouses in Athens, is included in the Lump Sum Price of the 
Contractor’s Offer.  

 

18.5 The Contractor shall guarantee that all necessary spare parts shall be 
at the disposal of AM for a period of 25 years from the expiry of the 
warrantee period for the entire Contract Scope.  

 

18.6 Throughout the warrantee period, the Contractor shall be exclusively 
responsible for the availability of the spare parts and materials for the 
purpose of the maintenance and good operation of the BACS System. 
The available spare parts’ stock during the warranty period shall cover 
the Supply needs for a time period of at least one (1) year.  

 

18.7 Upon completion of the construction of the entire Supply and prior to 
the completion of testing and commissioning, the Contractor shall 
submit to AM a list of proposed spare parts for the Contract Scope 
operation to be covered for a time period of three years after the 
expiry of the warrantee period. The list in question shall cover main 
and consumable spare parts with reference to the maximum 
guaranteed lead time from the day on which the order is placed.  
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18.8 The three-year guarantee of the contract scope shall cover the total of 
the main spare parts stored in AM’s warehouses. Should a defective 
material be found upon its use, it shall then be immediately replaced 
by the Contractor.  

 

18.9 The Contractor shall organize the list of spare parts in such a manner 
so that AM is able to use the spare parts codification based on the 
computer aided system for the management of spare parts. The 
electronic system for the management of spare parts itself does not 
constitute part of the scope of the Project.  

 

18.10 The Contractor shall submit a complete list containing all special tools, 
required for the maintenance and repair of the scope of the Supply. 
The Contractor shall provide a sufficient number of all required special 
tools, in view of facilitating AMEL’s Maintenance Service in the proper 
maintenance and repair of the System. The number of the tools shall 
be approved by AM, based on the pertinent functional analysis to be 
handed over. 

 
 

ARTICLE 19 SOFTWARE  
 
 The Contractor shall provide AM with non-exclusive and irrevocable 

software licences, standards, codes, drawings, etc. to be provided in 
the framework of this contract, for the operation, maintenance and 
upgrading of the BACS system within the boundaries of the Greek 
State and for a period of fifty (50) years, without the obligation to pay 
intellectual property rights to the Contractor, the present document 
serving as a transfer and cession of the above rights. 
 
In particular and in the framework of exercising the above rights ceded 
to it, AM is entitled to use without the permit of the Contractor the 
software of the equipment or the system, in order to cover any future 
operational needs that may derive. 
 
All the aforementioned rights can be exercised either by AM or by 
STASY or by a third party to whom AM or STASY shall cede the 
maintenance of the system. 

 

ARTICLE 20 TRAINING  

 
 The Contractor shall submit a detailed training program for the 

Training of STASY’s and AM’s personnel. This program shall be valid 
upon its approval by AM. The trainees shall be selected by AM. 

 
The Contractor shall be responsible for the proper training of 
STASY/AM’s personnel and guarantees the correct execution of the 
training programs and tasks. The participants in the training courses 
shall be selected by AM. 
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ARTICLE 21 QUALITY ASSURANCE AND QUALITY CONTROL  
 

21.1  Within thirty (30) days upon Contract signing, the Contractor must 
submit for AM’s review the documentation of the Quality Management 
Plan, as well as a Test and Inspection Plan/Quality Plan.  

 
Within thirty (30) days, AM shall return to the Contractor the 
aforementioned submissions with remarks, if any. The Contractor 
must incorporate the revised versions of the Quality Management Plan 
and the detailed Quality and Inspections Plan. 
Any revisions of the aforementioned documents shall be submitted to 
AM for approval. 

 

21.2 Quality control shall be performed on the Contractor’s responsibility 
and at his expense.  

 

21.3  The relevant regulations and criteria, dictated by the required 
standards concerning the equipment, materials and the quality of the 
work, are mentioned in the contractual documents. In the Quality Plan 
all the requirements of these regulations and the criteria should be 
taken into consideration.  

 
 The overall materials, components and complexes falling under the 

Field of the European Directives (e.g. about low voltage (LVD), 
electromagnetic compatibility, etc.) shall necessarily bear the CE 
mark, which shall be proved through the appropriate accompanying 
documentation. 

 

21.4 The Contractor can suggest alternative standards equivalent to the 
required standards offering products of relevant quality that he shall 
use, provided that they are approved by AM. 

 

21.5  The Contractor shall be responsible for the quality of all materials, 
equipment and systems that he will construct or purchase as well as 
for the quality of the works under construction. 

 
For this reason, he should submit the following Plan:  
 

 Inspection Plan in the areas where the System will be installed:  
 
 Quality Control and Inspection Plan to be conducted in the areas 

where the System will be installed. The Control Plan shall be covered 
by all control, inspection and tests procedures defined by the Contract. 

 

21.6 The Quality Control Plan should include the following basic data, 
which must be completed and updated with additional information as 
frequently as necessary for the quality requirements to be met. In 
particular, 
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21.6.1 Samples of the suggested quality control documents, printed tests and 

printed reports. 
 
21.6.2  List of materials and works that AM shall control at the different 

manufacturing stages, together with control procedures, types of tests 
and their frequency. 

 
21.6.3 Complete manufacturing, quality control, etc. procedures. 
 

21.7 As far as quality control is concerned, detailed and updated data 
should be kept in a suitable form concerning the materials and the 
equipment that have been ordered, delivered, found defective etc. 
during the execution of the works. Additional data will be submitted, 
according to the conditions of the Contract and the approved quality 
plans. The Contractor’s drawings, as well as the data that shall be 
submitted, should be in accordance with the relevant specifications of 
the contractual documents. 

 

21.8 The quality control plan that will be suggested by the Contractor and 
approved by AM, will be followed throughout the validity period of the 
Contract, unless otherwise approved and instructed for specific 
issues. The results of the controls shall appear in bound documents 
with duplicate numbered pages.  

 

21.9 However, adherence to all the aforementioned procedures does not 
release the Contractor from the responsibility for the good quality of 
the built-in materials and the complete, safe and flawless execution of 
the supply. 
 

ARTICLE 22 REJECTION OF MATERIALS – REPLACEMENT   
 

In case of final rejection of the overall quantity of materials or part 
thereof, based on AM’s resolution following the expert opinion of the 
agency concerned, approval can be granted for the replacement of 
this quantity by another expert opinion subject to the terms of the 
Contract within a fixed deadline set through this resolution.  
 
If the aforementioned replacement takes place after the expiry of the 
contractual time, the deadline set for this replacement cannot exceed 
½ of the overall contractual time and the Supplier is considered 
overdue and is subject to penalties due to overdue delivery.  
 
If the Supplier does not replace the rejected materials within the set 
deadline and provided that the contractual time has expired, the 
Supplier is declared forfeited and is subject to the foreseen penalties.  
 
As to the remaining issues, applicable are the stipulations of article 
213 of Law 4412/16.  
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ARTICLE 23 SUB-CONTRACTORS 

 

23.1 If following contract award, a section of the contract is assigned to a 
sub-contractor, the Contractor shall submit for approval to AM the 
name, the communication details and the legal representatives of his 
sub-contractors before subcontractors commence to execute works. 
AM shall verify that the reasons for disqualification of sub-contractors 
do not apply, in line with articles 73 and 74 of Law 4412/16, as well as 
that the proposed sub-contractor satisfies the qualifications required 
for the execution of the part of the project that he undertakes. To this 
end, any sub-contractors notified after contract award shall submit to 
AM the required certificates and the remaining relevant back-up 
documentation. As to the remaining items, the provisions of article 
336, Law 4412/16 apply.  

 

23.2 Awarding a section of the contract under the form of sub-contracting 
work to third parties does not release the Contractor in any way 
whatsoever from his responsibilities or obligations nor does it give rise 
to a relationship between AM and the Subcontractors/Suppliers.  

 

23.3 The Contractor shall be solely and exclusively responsible for the 
adherence on the part of the sub-contractor/supplier of the terms and 
conditions of this Contract and shall not be released from his 
responsibilities or guarantees as regards any part of the works under 
execution by his sub-contractor/supplier.  

 

23.4 The Contractor shall not be entitled – in any case whatsoever – to 
award to sub-contractors/suppliers contracts representing a 
percentage over 50% of the overall value of the contract. 

 
 

ARTICLE 24 OPERATION & MAINTENANCE MANUALS  
 

24.1  The Contractor shall deliver the Operation and Maintenance Manuals 
prior to the completion of tests and the commissioning of the BACS 
system on the Extension to Piraeus in accordance with the Approved 
Time Schedule.  

 

24.2 The final acceptance of the Scope of the Supply calls for the delivery 
of the Operation and Maintenance Manuals, as these are foreseen in 
the Document entitled “Technical Description” and “Design, 
Performance, Materials and Workmanship  Specifications”. 

 
Non-submission of the aforementioned information, as well as all the 
“As Built” Drawings, constitutes a reason for AM not to Accept the 
Supply. 
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ARTICLE 25 TESTS – COMMISSIONING 
 

25.1 As required by the stipulations of the Documents titled “Design, 
Performance, Materials and Workmanship Specification”, “Technical 
Description” and the other contractual terms, the Contractor shall 
carry out the required tests and shall commission the BACS system. 
 
For this work, the Contractor shall prepare time schedules, as well as 
programs related to the required procedures. 
 
The exact test and commissioning dates shall be brought to AM’s 
knowledge prior to their commencement. 
 

25.2 All tests shall meet the requirements, which are determined and are 
considered necessary in order to ensure the “commissioning” 
foreseen by the Contract. The test results shall be submitted by the 
Contractor based on the approved methods and the stipulations of the 
documents.  

 
 The Contractor shall provide proper instructions, including the 

Maintenance and Operation Manuals, rendering feasible the future 
operation and maintenance of each component by AM’s personnel. 

 

ARTICLE 26 CONTRACTOR’S LIABILITIES 

 

26.1 The Contractor must implement the overall Contract Scope, in 
accordance with the terms of the Contractual Documents.  The 
Contractor is solely responsible for the completeness, quality, 
durability, performance and good operation of the system, as well as 
the equipment and the materials composing the aforementioned 
systems, as well as for the flawless and workmanlike implementation 
of the Contract scope.  

 

26.2 During the execution of the Contract, the Contractor is fully 
responsible for any damage, loss or wear that will be caused to the 
equipment, material or works related to the Supply.   

 

26.3 The Contractor shall bear exclusively both civil and penal 
responsibility for any harm or death that may be caused to the 
persons engaged in the execution of the “Supply”, or to third parties at 
any place where the Contractor exercises his activities regarding the 
said Supply. Therefore, the Contractor should take all the necessary 
safety measures in view of preventing such events.  

 

26.4 The Contractor is solely and exclusively responsible for the design he 
has prepared and selection of the equipment, materials and the 
system, as well as for their proper utilization in view of materializing 
the scope, as per the Contract terms. 
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26.5 The Contractor shall be obliged to complete the Supply timely and to 
execute all works required for the materialization of the Supply 
adhering to the Approved Time Schedule. 

 

26.6 The Contractor remains exclusively responsible for adherence to the 
terms and requirements of this contract by his suppliers and for his 
relations with them.  

 

26.7 There is no dependence relationship between AM and the Contractor, 
his personnel or his suppliers. 

 

26.8 Should AM is obliged to pay any compensation for reasons due to the 
aforementioned causes, then this amount shall be withheld from the 
amounts due to the Contractor or the Contractor’s guarantees. 

 

26.9 Should materials, equipment, systems or work methods, software or 
any other items be utilized for the implementation of the Scope, these 
are covered by patent licenses, while the relevant license and 
expenses to obtain the rights to use these rights shall be borne by the 
Contractor.  

 

ARTICLE 27 INSURANCE 
 

27.1 General  
 
 Without any limitation to his obligations and responsibilities deriving 

from the Contract and the Legislation in force, the Contractor shall 
insure the personnel to be engaged in the Project, the machinery, the 
materials, the Supply itself, as well as the civil liability that may result 
from the Contract or due to the Contract, at his own care and expense 
based on the legislation in force and the provisions of this article.  

 
The insurance company (-ies) to be selected by the Contractor must 
be well-recognized and solvent, and to be able to provide the required 
coverage for the entire insurance period.  

 
The insurance company must be seated in any country of the 
European Union, of the European Financial Area (EFA). 
 
In case the insurance company is not seated in Athens, the said 
company should either have a certified office - branch in Athens - or 
appoint an attorney-at-law in Athens, as per the provisions of article 
142, paragraph 4 of the Code of Civil Procedure. 
 
The certification of the insurance company (-ies) concerning the 
insurance coverage of the contract should be submitted by the 
Contractor to AM within a 5-day period prior to the Contract signing, 
for checking purposes. The original insurance policies shall be 
submitted by the Contractor within a 15-day deadline upon the 
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Contract signing, along with the proof of payment of the first 
installment of premiums. The insurance policies must necessarily 
comply with the terms of this article. 

 
The insurance policy (-ies) of third party civil liability that may be 
required for covering the Contractor against third party liability, due to 
the execution of maintenance and repair works by the Contractor and 
within the framework of his other contractual obligations, shall be 
submitted to AM by the Contractor fifteen (15) calendar days prior to 
the commencement of the respective works related to maintenance, 
repair, etc. 

 
 Insurance of personnel 
 

The Contractor has to insure in the IKA – ETAM and the remaining 
social security organizations all the personnel employed by him, as 
well as the work crew personnel, in the execution of the Contract, who 
may be engaged in the contract related works under any capacity and 
any contractual relationship. In all circumstances the Contractor is 
obliged to insure the subject personnel; otherwise, he shall not be 
entitled to utilize same for the contract. 

 
 The Contractor is obliged to insure in an insurance company the 

aforementioned personnel (both the local and the international staff) 
against accidents if the personnel in question is not falling within the 
provisions about mandatory insurance, covering, thus, his employer’s 
liability. 

 
 

27.2 Insurance of Contract Scope 
 
 The Contractor is obliged to insure the scope at the following stages 

of the execution of the Contract: 
 

 a) At the BACS equipment Transportation stage from the country 
or manufacturing place to AM’s facilities in Athens. The said draft 
insurance policy must be submitted to AM for review at least two 
(2) months prior to the first shipment. Clause A’ (Institute Cargo 
Clauses A-ALL RISK), including the Institute War Clauses Cargo 
and the Institute Strikes Clauses Cargo shall be valid in the 
insurance policy, with the note that any transshipment shall also 
be covered. The relevant original insurance policy should be 
submitted to AM at least one month prior to the first loading. 

 

 b) From the arrival of the first BACS equipment at AM’s premises 
in Athens until the Approval of the Final Acceptance Protocol. The 
draft of the above insurance policy must be submitted to AM for 
approval within a two (2) month-period before the arrival of the 
equipment at AM’s premises in Athens. The original insurance 
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policy must be submitted to AM at least five (5) working days prior 
to the first arrival of the equipment. 

 
 The scope of the insurance shall consist in the overall value of the 

Contract scope (BACS systems, spare parts, tools, services, etc.), 
including any supplements, revisions and/or re-adjustments (plus or 
minus) to the Contract price.  

 
 

27.3 Insurance of the Project against all risks from the arrival of the first 
item of the Building Automation and Control System equipment of the 
Extension to Piraeus at AM’s installation areas up to the approval of 
the Final Acceptance Protocol.  

 

The scope of this insurance is as follows:  

 
The total value of the Contract, inclusive of any Contract supplements 
and/or adaptations. The Contractor is obliged to request the insurance 
Company to re-adjust the insured capital, according to the actual 
value of the Contract valid each time, and the Insurance Company 
waives its claim for under-insurance right. This insurance coverage 
shall be provided against any loss, damage or destruction, partial or 
total, due to or caused by any reason [i.e. force majeure, 
earthquakes, accident during transportation, accidental incidents, as 
well as erroneous design and/or production/assembly of materials 
(MANUFACTURER’S RISK), defective materials, erroneous work etc.] 
except for the risks normally exempted and not covered by the usual 
insurance policies AGAINST ALL RISKS (e.g. war, invasion, rebellion, 
popular uprising, revolution, seizure, pollution by radiation or ionizing 
radiation etc.).  

 
The Contractor shall not be responsible to be insured for any indirect 

damage, such as foregone profits, loss of use, etc., caused to the 

Supply Agency by the execution of the Contract.  
 

The insurance policies mentioned in the above paragraphs (a) and (b) 
should be concluded in the name of both the Contractor and AM.  
 

 Duration of insurance: The insurance company’s liability 
commences upon the arrival of the first item of the Building 
Automation and Control System equipment of the Extension to 
Piraeus at AM’s installation areas in Athens and expires upon the 
approval of the Final Acceptance Protocol. The aforementioned 
insurance policy AGAINST ALL RISKS shall be submitted by the 
Contractor to AM, as per the stipulations of paragraph 28.3.b. 
For AM to ensure its requirements against the Contractor in relation to 
the amounts that it has already paid to him, the Contractor ought to 
request that his insurance company includes the following special 
term in the insurance policy:  
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- “In case of partial or full destruction or damage of the scope: 

 
For the insurance company to pay to the Contractor the relevant 
compensation for the damage, it must have previously received the 
written consent of AM for this purpose.  

 
In case AM does not provide to the insurance company the said 
consent, automatically and without further formulations (special or 
other kind of order or authorization from the Contractor), the claim of 
the Contractor against the insurance company for the payment of the 
relevant compensation is ceded to AM and the insurance company 
accepts henceforth and is obliged to pay the relevant compensation to 
AM, following AM’s request to this end.  

 
The transfer of the Contractor’s claim to AM does not release him in 
any way from his responsibilities and obligations deriving from the 
Contract.  

 
It is agreed that any amount not insured or not recovered by virtue of 
the aforementioned insurance policy AGAINST ALL RISKS, is 
covered by the Contractor according to his responsibilities deriving 
from the Contract”. 

 

27.4 Third Party Civil Liability Insurance, from the arrival of the first item 
of the Building Automation and Control System equipment of the 
Extension to Piraeus at AM’s installation areas up to the approval of 
the Final Acceptance Protocol by AM. 

 

1. The scope of this insurance is to cover the Contractor’s Third 
Party Civil Liability and the Insurance Company ought to pay 
compensation sums to third parties for bodily injuries, moral 
distress or moral damage and material damage to movable or 
fixed property caused during and on account of works related to 
tests and commissioning, maintenance, repair of damage and 
various other arrangements, whenever these are implemented 
and provided that they are carried out within the framework of 
the Contractor’s contractual obligations. 

 

Insurance duration: The Insurance Company’s liability shall 
commence upon the arrival of the first item of the Building 
Automation and Control System equipment of the Extension to 
Piraeus at AM’s installation areas and ends upon the approval of 
the Final Acceptance Protocol. 

 

2. The indemnification limits of a third party civil liability 
insurance policy are defined per incident as follows: 
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a) For material damage, direct or indirect, to third party 
property, irrespective of the number of any third parties who 
have suffered damage: 

 

    € 1,000,000 
 

b) For bodily injury or death of third parties per individual and 

per accident     

    € 400,000 
 

c) For bodily injury or death of third parties after a group 
accident, irrespective of the number of the injured parties: 

 

    € 1,000,000 
 

d) Highest liability limit of insurers throughout the duration of 
the insurance coverage 

 

    € 1,500,000 
 

3. This insurance policy shall include the following special terms 
as well: 

 
a) AM, its overall personnel, any of its consultants and their 

personnel, are regarded as third parties, according to the 
terms and the exceptions of Cross Liability. 

 
b)  The insurance company ought to refute any case raised 

against the Contractor or AM and their personnel if the injury 
or damage involved is due to an act or omission of the above 
personnel, which is covered by the third party civil liability 
insurance policy. 

 
The draft insurance policy for third party civil liability shall be 
submitted by the Contractor to AM two (2) months prior to the 
delivery of the first item of the Building Automation and Control 
System equipment of the Extension to Piraeus to AM. The 
original Third Party Civil Liability Insurance Policy, which is 
required for the coverage of the civil liability of the Contractor 
due to the execution by the said Contractor of works or any 
other relevant arrangement and within the framework of his 
remaining contractual obligations, shall be submitted at least 
within five (5) working days prior to the aforementioned deadline.  

 
4. The Contractor is obliged to insure AM’s employees, its 

consultants and their personnel who will travel to the country 
where the Project’s equipment will be manufactured in view of 
monitoring the works of the Contract, from the moment they 
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depart AM’s premises up to their return to these premises and 
throughout their staying there.  

 

27.5 Mandatory Terms  
 

The Insurance policies must necessarily include the following terms: 
 

a) AM shall be co-insured. 
 
b) Explicit reference must be made to the fact that the term 

“Contractor” includes any kind of personnel engaged in the subject 
project under any type of labor relationship with the Contractor, as 
well as the sub-contractors and the sub-suppliers of the 
Contractor.  

 
c) The insurance policies in question cannot be cancelled, modified 

or terminated without written notice, sent by registered mail sixty 
(60) days beforehand to the Contractor, as well as to AM by the 
insurance company. 

 
d) The insurance company waives its rights to raise a case against 

AM, its employees, its consultants, its associates and their 
employees, in case the injury or damage is due to an act or 
omission of the aforementioned persons not caused by a grave 
negligence. 

 
e)  In case of total or partial interruption of the works due to the 

Contractor’s liability, the Contractual Scope, whichever the phase 
it is found in, may be insured against all possible risks by AM and 
the insurance costs shall be borne by the Contractor. 

 
f) AM’s liability arising from Article 922 of the Civil Code is covered 

(employer’s liability). 
 

27.6 General insurance terms 

 
All insurance policies shall necessarily include the following general 
terms: 
 
a) All insurance policies referred to herein shall be submitted to AM for 

approval, in accordance with the special provisions of articles 28.1-
28.2.  

 
b) In entering into all the above insurance policies, the Contractor must 

be conforming and be taking into account the provisions of the Laws, 
Decrees, and Regulations, etc. each time in force and effect in 
Greece. 
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c) The Contractor should adhere to the terms stipulated in the 
insurance policies and compensate AM against any losses and 
claims that may ensue from an omission of the Contractor to comply 
with or meet the stipulations of the insurance policies. The insurance 
coverage, financial and insurance terms, exceptions, exemptions 
etc. provided for, are subject, in any case, to AM’s final approval. 

 
d) The aforementioned insurance policies do not remove or limit in any 

way the obligations and liabilities of the Contractor, arising from the 
Contract, especially with regard to the exceptions, rebates, 
privileges, restrictions etc. provided for by the relevant insurance 
policies and the Contractor remains exclusively responsible for the 
repair of damage caused to persons and/or property even beyond 
the amounts covered by the above policies. 

 
e) In case the insurance company the Contractor concluded the above 

insurance policies with omits or refuses to pay (totally or partially) 
any damage or injury etc. for any reason or cause whatsoever, then 
the Contractor is exclusively responsible for the payment of the 
damage or injury etc. not paid in full according to the terms of this 
Contract and AM is entitled to deducting, from amounts payable to 
the Contractor, or from any kind of his guarantees, the amounts that, 
in it judgment, are required for the repair of the injury or damage in 
question. 

 
f) AM reserves its right to deduct from amounts payable to the 

Contractor any amount or render payable an equivalent amount from 
the Good Performance Letter of Guarantee that cannot be received 
from the insurance company due to exclusions, exemptions etc. 
according to the terms of the relevant insurance policies. 

 
g) In case the Contractor omits or neglects to submit for approval the 

insurance policies, or comply with his insurance obligations, in 
general, or in case the insurance policies that he will conclude are 
considered non satisfactory by AM, then the latter is entitled to 
conclude, in the name and at the cost of the Contractor, the required 
insurance policies and to deduct (interest-bearing and on the basis 
of the lawful overdue interest) the premium rate either from the 
amounts payable to the Contractor or by rendering payable an 
equivalent amount from his Good Performance Letter of Guarantee. 
In this case, AM shall act via an irrevocable order and on behalf of 
the Contractor, should this is to AM’s interest.  

 
 In addition, in case the Contractor neglects or is reluctant to pay to 

the insurers the premium due, then AM, in view of avoiding any 
nullification of the insurance policy(-ies), shall be entitled to pay the 
premium to the insurers on behalf of the Contractor and to deduct 
same from the amounts payable to him, in line with the above. 
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ARTICLE 28  HEALTH AND SAFETY  
 

28.1  The Contractor is exclusively and irrevocably responsible before AM to 
ensure that the workers, sub-contractors, consultants,  
representatives, his suppliers, throughout the time period that they are 
involved in Athens Metro in the framework of the execution of the 
BACS system in the Extension to Piraeus, shall comply in all respects 
with the Applicable Legislation, the provisions and the regulations 
concerning safety, health and fire safety, as well as with AM’s 
regulations. In case the pertinent Greek Law or the Law of the 
European Union does not exist, the best current practice shall apply. 

 
 The Contractor shall be exclusively responsible for adhering to the 

rules regarding Health and Safety of his Employees, for supervising 
the works, as well as for the provision of Personal Protection 
Equipment (PPE) to his employees.  

 
 The Contractor shall execute his works so as to always ensure health 

and safety of his employees, AM’s and third party’s employees. 
 
 AM shall bear no responsibility whatsoever for labor accidents to the 

Contractor’s workers. The Contractor is exclusively responsible for 
labor accidents or damage to third party property caused by/due to his 
own activities or omissions. 

 
 The Contractor shall report immediately to AM any incident causing 

injury to his personnel or third parties or any damage to property, 
irrespective of severity/significance, as well as any hazardous 
incidents caused by his own activities or omissions. The Contractor 
shall keep detailed accident and injury records and shall submit to AM 
a monthly summary of the accidents’ statistics. 

 
 Any failure on the part of the Contractor to comply with the 

requirements set forth in this article shall be considered as a violation 
of the subject contract; in this case, AM shall be entitled to 
immediately suspend the works at the Contractor’s cost until the 
aforesaid failure is restored. 

 
 Should the Contractor receive a notification for inspection or a 

notification of deficiencies further to the inspection carried out by AM’s 
Department concerned or by any State Authority, he shall immediately 
notify AM by transmitting copies of the relevant notifications (unless 
the notification has been issued by AM) and shall proceed with all 
necessary corrective actions, in line with the relevant requirements of 
AM’s Department concerned or any State Authority. 

 
 AM reserves the right to proceed to any action required in order to 

restore any deficiency as regards Safety related issues, in case the 
Contractor does not see to that. In this case, the Contractor shall 
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compensate AM immediately and in full against all expenses, borne by 
AM, as regards the aforesaid corrective actions. 

 
 Should an act or omission of the Contractor results in the imposition of 

fines to AM by any State Authority or this act or omission burdens AM 
with expenses related to the implementation of the applicable 
legislation concerning safety, then the Contractor shall pay and/or 
compensate AM for all the relevant costs and expenses.  

  
 The entire equipment of the Contractor should be as specified by the 

European Legislation and bear the CE marking, as dictated by the 
relevant Legislation, as well as the relevant documents (e.g. 
maintenance manuals) proving ability of the equipment to operate 
safely. The Contractor shall ensure that the equipment shall undergo 
all safety tests, measurements and inspections foreseen by the Law. 
Copies of the certificates shall be made available to AM upon request. 

 
 The Contractor shall deliver to AM the “Materials Safety Data Sheet” 

for all hazardous materials to be (eventually) used in the Athens 
Metro. The relevant approvals must be obtained for each material 
included in this category, every time such a material is used in the 
Athens Metro. 

 
 AM can require that any person who systematically violates the safety 

procedures, in AM’s substantiated opinion, be removed from the work 
area. This person cannot return to the work area without AM’s prior 
written consent. It is advisable that the Contractor provides the 
employees with work clothing labeled with the Contractor’s name. 

 
 The Contractor must issue a worksite ID for all his employees. The 

issuance of the worksite ID presupposes that the employee has a 
proven record of completed medical examinations before commencing 
the works, has completed the relevant training and that he is equipped 
with the required Personal Protection Equipment. It is underlined that 
entrance to the work area is allowed only upon demonstration of the 
worksite ID.  

 
 The Contractor shall be exclusively responsible for the implementation 

of the health monitoring systems of his employees. He shall appoint a 
qualified representative to the Health and Safety Inspection Authority 
to act as Safety Technician as per Law 3850/2010 and Presidential 
Decree 17/96. The Safety Technician, who, among his other duties, 
shall attend the safety related meetings with AM. The Safety 
Technician shall necessarily have at least five (5) years of proven 
experience on safety related matters. If the Safety Technician comes 
from an Independent Protection and Prevention Service (ΔΞΥΠΠ), 
then he shall have five (5) years of proven experience. The 
announcement to the local Labour Inspection Authority of the 
assignment of duties to the Safety Technician shall be made prior to 
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the commencement of the works by the Contractor and further to AM’s 
approval.  

 
 The Contractor shall provide full access to all relevant files (e.g. 

accident investigations, accident statistics, omission reports, etc.) and 
documentation (training, certificates, measurements, evaluations, 
maintenance manuals, etc.) and shall duly assist AM in monitoring the 
implementation and performance of the Organization and 
Management System for Safety and Health at Work (SODAYE). AM 
reserves the right to carry out onsite inspections or detailed checks 
whenever deemed advisable. 

  
 All Contractor’s obligations are transferred unchanged and apply to his 

sub-contractors too that may be engaged in the Athens Metro. 
 

28.2 ORGANIZATION AND MANAGEMENT SYSTEM FOR SAFETY AND 
HEALTH AT WORK (SODAYE) 

 
 The Contractor shall develop his own “Organization and Management 

System for Safety and Health at Work” (SODAYE) for the specific 
Project in accordance with the provisions of the decision No. 
ΓΙΠΑΓ/νηθ/889/14.01.2003 and the instructions of ELOT 1801 
Standard. SODAYE shall present in detail the way in which persons 
(employees and others), property and procedures are protected 
against any risks to arise from the Contractor’s activities. SODAYE 
shall include the policy, organization chart, check systems (training 
programs, certifications, risk analysis, risk assessment, procedures), 
measurement/ monitoring methods and the relevant revision 
programs. 

 
 Twenty (20) days prior to the commencement of the works, the 

Contractor shall submit to AM the initial SODAYE. If AM is not 
satisfied with the submitted SODAYE (presenting its relevant 
justification in a complete and reasonable manner), the Contractor 
must revise, modify and resubmit the revised SODAYE within a 
reasonable time frame and, in any case, not later than ten (10) days 
after his official notification. 

 

28.3 HEALTH AND SAFETY PLAN (HSP) AND HEALTH AND SAFETY 
FILE (HSF) 

  
 At least twenty (20) days prior to the commencement of the works, the 

Contractor shall submit to AM the Health and Safety Plan (HSP) and 
the Health and Safety File (HSF) for the specific project. AM shall 
review the above within a period of 10 working days. 

 
 Any additional modifications or additions to the HSP must be 

submitted prior to the commencement of works presupposing the 
submission and acceptance of these additions and modifications. 
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Should, at any given time, the HSP is considered insufficient, based 
on AM’s reasonable and substantiated opinion, or revision or 
modification thereof is required for ensuring safe execution of works 
or protection of all employees and visitors, then AM can instruct the 
Contractor to revise and resubmit the HSP to AM for review within ten 
(10) days. 

 
 The Contractor shall implement the principles and the procedures 

provided for in the HSP, as well as any modification or additions to it 
which have been accepted by AM and shall ensure that the proper 
personnel shall undertake its implementation. 

 
 The Contractor is obliged to update the HSF with all necessary data 

for the file to be complete.  The completeness and accuracy of the 
HSF constitutes an integral part in view of the acceptance of the 
Project by AM. 
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ARTICLE 29 ADHERENCE TO LAWS, POLICE REGULATIONS - ISSUANCE OF 

PERMITS  

 

29.1  Throughout the execution of the works and tests pertaining to the 
Supply, the Contractor is obliged to comply with the laws of the State 
where works are performed, the decrees and regulations, the police 
regulations or orders, as well as all lawful requirements of any public, 
municipal or other authority referring and applying to any means to the 
Contractor and his works related to the progress and completion of 
the supply.  

 

29.2  The Contractor, being responsible for adhering to laws etc., is obliged 
to inform AM immediately on the orders addressed or copied to him 
throughout the execution of the works and the documents of the 
various authorities with regard to the indicated measures of control, 
safety etc.  

 

29.3  In addition, the Contractor is obliged to issue, at his own care, 
responsibility and expenses, any permit foreseen by the above Laws, 
decrees etc. and required for the execution of his works. Prior to the 
submittal of any request of the Contractor related to the above permit, 
AM shall be informed, in order to provide its concurrence and accord 
for the issuance of the said permit. AM will assist and support the 
Contractor in obtaining the necessary permits, without being liable for 
any delays. 

 

ARTICLE 30 TAXES, DUTIES, CONTRIBUTIONS, RETENTION 
 
 The Contractor shall pay all taxes, contributions and duties of any kind 

related to the Contract, which are currently in effect or may to be 
imposed during the Contract’s execution period, except VAT to be 
borne by AM. AM shall not be responsible for the aforesaid taxes, 
contributions and duties of any kind. The Contractor shall be obliged 
to pay the above taxes, contributions and duties even if they are 
imposed in the name of AM, being liable before AM for any relevant 
expenditure or damage that AM may suffer due to the Contractor’s 
omission to fulfill his aforesaid obligation. 

 

ARTICLE 31 CONTRACTOR’s FORFEITURE 

 

31.1 The Contractor is declared forfeited further to AM’s BoD Resolution in 
the following cases: 

 
1. If the provisional contractor to whom the contract was awarded 

does not show up within the deadline set to sign the pertinent 
contract. 

 
2. If the Contractor does not deliver the systems or if he does not 

replace them or if he does not repair them or maintain them within 
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the contractual time or within the time extension that was granted 
to him. 

 
3. If the Contractor does not fulfil his contractual obligations or if he 

does not comply with the written instructions of the Service, which 
are in accordance with the Contract or with the applicable 
legislation. 

 

31.2 The Contractor is not declared forfeited, as far as the award or 
assignment or the contract are concerned in the following cases: 

 
1. If the contract was not signed under AM’s responsibility or if the 

system was neither delivered nor replaced nor maintained within 
the contractual time or within the time extension that was granted 
to him under AM’s responsibility. 

 
2. Due to force majeure. 
 

31.3 The following penalties shall be imposed to the  Contractor who has 
been forfeited, as far as the award or assignment or the contract are 
concerned, by virtue of AM’s BoD Resolution, further to the opinion 
expressed by the Supervision Department, which mandatorily, calls 
upon the Contractor to provide explanations. The subject penalties are 
the following: 

 
a) Overall payment of the performance or good operation letter of 

guarantee of the contract on a per case basis; 
b) Collection of the advance payment with interest that was granted 

to the forfeited Contractor.  
 

 ARTICLE 32 OWNERSHIP OF THE SUPPLY – COPYRIGHT – OWNERSHIP OF 

INDUSTRIAL PROPERTY 
 

32.1 The contractual price also includes transference to AM of the right to 
use all Contractor’s and his /Suppliers’ copyrights, which are 
incorporated into this Supply.   

 

32.2 AM is entitled to unobstructedly exercise all powers ensuing from the 
copyrights, in the framework of its statutory purpose, to make them 
further available for improvement, upgrading, modernization, 
operation and maintenance of the building automation and control 
system.  

 

32.3 The contractual price also includes, at no additional cost further to the 
payment of the contractual price, the transference to AM, for a period 
of fifty (50) years, of the right to use any patent product, or utility 
model or any product of industrial property produced or utilized by the 
Contractor in the framework of this contract, to the extent, in the 
manner and with the means that AM deems appropriate in the 
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framework of its statutory purpose, while the present document 
serves as a written proof of the transference of these Contractor’s 
rights to AM. 

 

32.4 It is forbidden to the Contractor or to any third party – to be employed 
by the Contractor - within the framework of the contract, to use, 
reproduce or allot to third parties in any way and for any reason 
whatsoever the material that he has produced or used exclusively for 
this Supply, either the Project Owner took delivery of it or not, without 
AM’s prior written permit.  

 

32.5 The Contractor must, each time he delivers to AM any work 
incorporating intellectual rights or constituting a product of a third 
party’s industrial property, provide AM with a written evidence issued 
by that third party creator, whereby the Contractor received the right 
to use, in the framework of this Supply and transfer its rights over to 
AM, to the extent, in the manner and with the means required, aiming 
at the operation, maintenance and upgrading of the system. AM bears 
no responsibility before the third party creator. In case the Contractor 
does not undertake the aforementioned actions, then it is assumed 
that he himself is the beneficiary.  

 

32.6 The Contractor has to state to AM the name of the sub-
contractor/supplier to be placed on the material/equipment/system. In 
case the Contractor fails to make that statement, it will be presumed 
that the material/equipment/system belongs to the Contractor. 

 

32.7 In case of a breach of the Contractor’s obligations, which are all 
regarded to be essential, AM shall be entitled to claim compensation 
for each damage it incurs as a result of the action or omission of the 
Contractor’s.   

 

32.8 As to the remaining aspects, any one of them not otherwise regulated 
by this document, collaterally applicable are the provisions of Law 
2121/93 for the protection of intellectual rights, as this has been 
amended and is in force, as well as the provisions of the Greek 
Legislation concerning the protection of industrial property. 

 

ARTICLE 33 COMPENSATION FOR PATENT AND COPYRIGHT 
 
 With this document, the Contractor assumes the responsibility to 

assist, defend and compensate AM, as well as its representatives, 
from and against all claims, damage and expenses, should any idea, 
product, design, equipment, material, software and source code, 
procedure, lawfully registered material or confidential information or 
any part of the above, etc., offered in the framework of the present 
contract, constitute violation of a pattern or a copyright or a lawfully 
registered material or stealing of commercial secrets.  
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ARTICLE 34 UTILIZATION OF COMPUTER TECHNOLOGY BY THE 

CONTRACTOR 

 

34.1 All data, which, in line with the contract documents, the Contactor is 
obliged to deliver throughout the duration of the contract up to its final 
acceptance of the scope of Supply by AM, shall be delivered in an 
electronic format too, in accordance with the technical instructions 
issued by AM. 

 

34.2 The deliverables that must be handed over in electronic form, as well 
as the electronic “format” of the delivered files, shall be as specified 
below, not limited to that: 

 

34.2.1 Any type of text (reports, letters, etc.) shall be in Microsoft Word 2007 
or newer release (and/or in compatible “format”).  

 
34.2.2 Any type of tables (reports, statistics, diagrams) shall be in Microsoft 

Excel 2007 or newer release. 
 

34.2.3 Any type of construction drawings shall be in dwg files (AutoCAD 
2007 or newer) and the respective software for electrical drawings. 

 
34.2.4 Flow charts, charts or other type of drawings apart from construction 

drawings shall be in MICROSOFT Visio 2007 files or newer release. 
 

34.3 Any designs or special calculations must also be delivered in an 
electronic format if they come as the result of using specialized 
computer software. The delivery shall not contain only the results but 
all necessary data based on which AM would be in a position to create 
a similar work environment in its own computer in order to further 
process the designs or calculations. 

 

34.4 If the Contractor uses software, which is not used by AM, but 
nevertheless this software can export in a format used by AM, then 
the Contractor is obliged to deliver the files in that specific format of 
AM. 

 

34.5 In addition, in case AM uses specialized software for various designs 
and calculations and the Contractor is contractually obliged to deliver 
relevant information during the Project, then these data shall be 
delivered in a format that can be processed in this specialized 
software. 

 

ARTICLE 35 PUBLICITY AND ADVERTISEMENT - CONFIDENTIALITY 

 
 The Contractor shall not proceed with any announcement and shall 

not notify in any manner whatsoever any information about the 
Contract to any third party, agency, legal entity, official body, etc., 
without the prior explicit written consent of AM. 
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 Throughout the validity period of this Contract, as well as upon its 

expiry, the Contractor assumes the obligation to keep confidential and 
not to inform third parties without the prior explicit written consent of 
AM, any documents or information he received while fulfilling his 
obligations and providing his services based on this Contract. 

 
 The Contractor shall not proceed to any announcement, shall not take 

any photographs and shall not communicate any information 
concerning the Contract to the public, the press, any natural or legal 
entity or to any official body etc., unless he has previously received 
the explicit written consent of AM. 

 

ARTICLE 36 PROHIBITION FOR SUBSTITUTION 
 
 The Contractor shall not be entitled to be substituted for the entire or a 

part of the Supply, without the previous explicit written consent of AM. 
 

ARTICLE 37 PARTICULAR OBLIGATIONS OF THE CONTRACTOR FOR 

OVERTIME, NIGHT WORK AND WORK DURING DAYS OFF AND 

HOLIDAYS 
 
 It is permitted to carry out overtime or night work and work during 

days off and holidays, according to the stipulations of the Greek Laws 
and the remaining provisions that have been published in execution 
thereof. In case of executing such works, the Contractor is not entitled 
to ask for additional compensation. During the execution of such 
works, the Contractor is obliged to secure the relevant permits and 
comply with all Laws and provisions, such as police regulations, other 
regulations, etc. pertaining to such works. Should AM consider that 
overtime or night work or work during days off and holidays is 
necessary, The Contractor is obliged to proceed to the execution of 
the above-mentioned activities working overtime or during nights or 
during days off and holidays without receiving any particular 
compensation. 

 
 The Contractor is obliged to execute all works required for the 

materialization of the Supply within the contractual deadline without 
being entitled to any additional compensation for any overtime or night 
work or work during days off and holidays.  

 
 During the execution of night work, the Contractor is obliged to 

provide at his expense additional and satisfactory illumination for the 
safety of his personnel and third parties and of the property in general, 
as well as adequate means allowing the proper and flawless execution 
of the works. 

 
 The Contractor should take into consideration the legislation in force 

concerning the noise pollution in the areas where the Supply related 
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works are executed and the resting hours when scheduling the 
execution of the works. During resting hours and night hours, 
executing works causing disturbance should be avoided; if these 
works are necessary, then adequate measures should be taken so 
that no disturbance is caused during resting hours. 

 

ARTICLE 38 CONTRACT AMENDMENT 
 
 In case the Contract needs to be amended, then AM shall maintain 

the right to consider the issue in view of the provisions of Directive 
2014/25/EC and article 337 of Law 4412/16.  

 

ARTICLE 39 SYSTEM’s COMPATIBILITY 
 
 The Contractor shall ensure full compatibility of the building 

automation and control system with the current systems. 
 

ARTICLE 40 FORCE MAJEURE 
 
 In case the Contractor invokes force majeure, he shall then be obliged 

within a 20-calendar day period, as of the date that the incidents 
constituting the force majeure took place, to report them in writing and 
submit to AM the pertinent evidence.  

 

ARTICLE 41 ADMINISTRATIVE APPEALS DURING THE CONTRACT 

EXECUTION – - RIGHT FOR UNILATERAL TERMINATION OF THE 

CONTRACT 
 

41.1 Against the decisions imposing penalties to him by virtue of articles 
203, 206, 207, 213, 218 and 220 of Law 4412/16, the economic 
operator is entitled to file an appeal for reasons of legality and 
essence before ATTIKO METRO S.A. within a thirty (30)-day 
mandatory deadline, as of the date when he was informed about the 
relevant decision. AM’s BoD shall make the relevant resolution on the 
aforesaid appeal. 

 
 The subject Resolution cannot be disputed via another administrative 

appeal of any nature.  
 

41.2 During the execution of the Contract, AM reserves the right to 
proceed with the unilateral termination of the Contract in the cases 
and under the conditions foreseen in article 338 of Law 4412/16. 
  

ARTICLE 42 COORDINATION – COOPERATION OF CONTRACTORS AND 

STASY 
 

42.1 The coordination between the Contractor of this Contract and the 
remaining AM’s Contractors – as regards interface related issues – 
shall be effected through AM during the design, construction, supply, 



 
 

PROJECT: “RPOCUREMENT AND 

INSTALLATION OF THE BUILDING 

AUTOMATION AND CONTROL 

SYSTEM (BACS) IN THE EXTENSION 

TO PIRAEUS” 

 

CONDITIONS OF CONTRACT 

 

 

RFP-307/17 

 

Α.. 45715 

 

rev.  Page 54 

installation, testing and commissioning phases of the system and 
equipment. However, it is the Contractor’s responsibility to identify 
and request clarifications as regards interface related issues within 
the time float foreseen by the Approved Time Schedule, as well as to 
provide information regarding these interface related issues.  

 
 The Contractor is obliged to participate effectively in the meetings to 

be held by AM whenever this is required, aiming at promoting the 
implementation of the works, the time schedule for their execution, the 
exchange of information for the resolution of issues pertaining to the 
Supply and, mainly, for interface related issues. 

 
 Any direct communication among AM’s Contractors shall not be 

binding for AM. The Contractor shall submit in writing to AM his 
requests, recommendations or remarks – if any - regarding his 
cooperation and the coordination of his works with the remaining AM’s 
Contractors. 

 

42.2 AM reserves the right to request the Contractor, within the framework 
of the approved time schedule of the Supply, to execute his works in 
such a manner and sequence, so as to minimize the interfaces with 
the works of the remaining AM’s Contractors and the Contractor shall 
be obliged to comply with the above. 
 

42.3 Especially, during the testing and commissioning phases of the 
system, the Contractor is obliged to cooperate with STASY too, in 
order to schedule with precision the tests and their sequence. 
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ΤΠΟΓΔΙΓΜΑ Α1 

 

ΔΓΓΤΗΣΙΚΗ ΔΠΙΣΟΛΗ ΚΑΛΗ ΔΚΣΔΛΔΗ 

 
Δθδόηεο (Πιήξεο επωλπκία Πηζηωηηθνύ Ιδξύκαηνο ……………………………. /  
Τ.Μ.Δ.Γ.Δ. 
 
Ηκεξνκελία έθδνζεο …………………………….. 

Πξνο: (Πιήξεο επωλπκία Αλαζέηνπζαο Αξρήο/Αλαζέηνληνο Φνξέα
1
) 

................................. 
(Γηεύζπλζε Αλαζέηνπζαο Αξρήο/Αλαζέηνληνο Φνξέα)

2 
................................ 

 
Δγγύεζε καο ππ’ αξηζκ. ……………….. πνζνύ ………………….……. επξώ

3
. 

 

Έρνπκε ηελ ηηκή λα ζαο γλωξίζνπκε όηη εγγπόκαζηε κε ηελ παξνύζα επηζηνιή 
αλέθθιεηα θαη αλεπηθύιαθηα παξαηηνύκελνη ηνπ δηθαηώκαηνο ηεο δηαηξέζεωο θαη 
δηδήζεωο κέρξη ηνπ πνζνύ ηωλ  
 
επξώ………………………………………………………………………..

4
 

 

ππέξ ηνπ:  

(i) [ζε πεξίπηωζε θπζηθνύ πξνζώπνπ]: (νλνκαηεπώλπκν, παηξώλπκν) 

.............................., ΑΦΜ: ................ (δηεύζπλζε) 

.......................………………………………….., ή 

(ii) [ζε πεξίπηωζε λνκηθνύ πξνζώπνπ]: (πιήξε επωλπκία) ........................, ΑΦΜ: 

...................... (δηεύζπλζε) .......................………………………………….. ή 

(iii) [ζε πεξίπηωζε έλωζεο ή θνηλνπξαμίαο:] ηωλ θπζηθώλ / λνκηθώλ πξνζώπωλ 

α) (πιήξε επωλπκία) ................... ΑΦΜ: ...................... (δηεύζπλζε) ................... 

β) (πιήξε επωλπκία) .................., ΑΦΜ: ...................... (δηεύζπλζε) ................... 

γ) (πιήξε επωλπκία) ..................., ΑΦΜ: ...................... (δηεύζπλζε) .................. 

(ζπκπιεξώλεηαη κε όια ηα κέιε ηεο έλωζεο / θνηλνπξαμίαο) 

 
αηνκηθά θαη γηα θάζε κία από απηέο θαη ωο αιιειέγγπα θαη εηο νιόθιεξν ππόρξεωλ 
κεηαμύ ηνπο, εθ ηεο ηδηόηεηάο ηνπο ωο κειώλ ηεο έλωζεο ή θνηλνπξαμίαο, γηα ηελ 

θαιή εθηέιεζε ηεο ζύκβαζεο “(τίτλος σύμβασης)”, ζύκθωλα κε ηελ (αξηζκό) 
........................ Γηαθήξπμε ηεο Αηηηθό Μεηξό Α.Δ.. 

                                                
1
  Όπωο νξίδεηαη ζηα έγγξαθα ηεο ζύκβαζεο. 

2
  Όπωο νξίδεηαη ζηα έγγξαθα ηεο ζύκβαζεο. 

3
  Οινγξάθωο θαη ζε παξέλζεζε αξηζκεηηθώο.  

4
  Όπωο ππνζεκείωζε 3. 
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Τν παξαπάλω πνζό ηεξείηαη ζηε δηάζεζή ζαο θαη ζα θαηαβιεζεί νιηθά ή κεξηθά 
ρωξίο θακία από κέξνπο καο αληίξξεζε, ακθηζβήηεζε ή έλζηαζε θαη ρωξίο λα 
εξεπλεζεί ην βάζηκν ή κε ηεο απαίηεζεο ζαο κέζα ζε πέληε (5) εκέξεο

 
από ηελ απιή 

έγγξαθε εηδνπνίεζή ζαο. 
 
Η παξνύζα ηζρύεη κέρξηο όηνπ απηή καο επηζηξαθεί καδί κε έγγξαθε δήιωζή ζαο όηη 
κπνξνύκε λα ζεωξήζνπκε ηελ Τξάπεδα καο απαιιαγκέλε από θάζε ζρεηηθή 
ππνρξέωζε εγγπνδνζίαο καο.  
 
Σε πεξίπηωζε θαηάπηωζεο ηεο εγγύεζεο, ην πνζό ηεο θαηάπηωζεο ππόθεηηαη ζην 
εθάζηνηε ηζρύνλ πάγην ηέινο ραξηνζήκνπ. 
 
Βεβαηώλνπκε ππεύζπλα όηη ην πνζό ηωλ εγγπεηηθώλ επηζηνιώλ πνπ έρνπλ δνζεί, 
ζπλππνινγίδνληαο θαη ην πνζό ηεο παξνύζαο, δελ ππεξβαίλεη ην όξην ηωλ 
εγγπήζεωλ πνπ έρνπκε ην δηθαίωκα λα εθδίδνπκε. 
 
Η Δγγπεηηθή Δπηζηνιή ζα είλαη εηζπξαθηέα θαη πιεξωηέα ζηελ Διιάδα θαη 
νπνηαδήπνηε δηαθνξά επ’ απηήο ζα ππόθεηληαη ζηελ απνθιεηζηηθή δηθαηνδνζία ηωλ 
αξκόδηωλ Διιεληθώλ Γηθαζηεξίωλ ηεο Αζήλαο θαηά ην ειιεληθό δίθαην. 
 

(Δμνπζηνδνηεκέλε Υπνγξαθή) 
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SAMPLE A2 

 

GOOD PERFORMANCE LETTER OF GUARANTEE  
 

Issued by (Full name of the Credit Institution) 

........................................................./ TMEDE 

Date of issuance:........ 

To: (Full name of the Awarding Authority / Agency 
1
) 

................... 

(Adress of the Awarding Authority / Agency
2
 ) 

............................................. 

Our Guarantee no. ............. against the amount of ....................... euro
3
.  

 
 
We hereby declare that we irrevocably and unreservedly guarantee waiving our 
rights to to make use of the benefit of division and discussion up to the amount of 
……………………….. euro 

4
  

 
in favour of: 
 
(i) [in case of a physical entity]: (full name, father’s name) ……………………….., Tax 
Payer’s Number …………………. (address) ……………………………………., or 
(ii) [in case of a legal entity]: (full name) ……………………….., Tax Payer’s Number 
…………………. (address) ……………………………………., or 
(iii) [in case of a Joint Venture/ Consortium]: of physical/ legal entities  

a)  (full name) ………….., Tax Payer’s Number ……………. (address) ………,  
b)  (full name) ……Tax Payer’s Number … (address) ………………………….,  
c)  (full name) ………………, Tax Payer’s Number ………… (address) …………,  

(fill in all members of the Joint Venture/ Consortium) 
 
individually and for each one of the above and jointly and severally liable in their 
capacity as members of the Joint Venture/ Consortium for the good performance of 

the contract “(title of the contract)”, in accordance with ATTIKO METRO S.A. 
Invitation to Tender ………………. (number)”. 
 
 
The aforementioned amount remains at your disposal and shall be paid in full or in 
instalments. Payment shall be made without disagreement, dispute or objection of 
any kind on our part, without examining the validity or non validity of your claim, 

within five (5) days upon receipt of your written notification.   
 

                                                
1
 As specified in the Contract documents 

2
 As specified in the Contract documents 

3
 The amount of the Letter of Guarantee is written in full and in numbers in brackets.  

4
 See footnote 3 
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The present guarantee shall remain valid until it is returned to us along with a written 
statement of yours that we can assume that our Bank is free from any relevant 
obligation for the provision of security. 
 
If this guarantee becomes payable, the relevant amount shall be subject to the 
applicable stamp duty.  
 
We hereby certify that the amount of the Letters of Guarantee already provided, 
including also the amount of the present guarantee, does not exceed the threshold 
of the Letters of Guarantee that we have the right to issue.  
 
The Letter of Guarantee shall be collectable and payable in Greece. Any dispute to 
be raised concerning this Letter of Guarantee shall be subject to the exclusive 
jurisdiction of the competent Courts in Athens, Greece and the Greek legislation.   
 

(Authorized Signature) 
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ΤΠΟΓΔΙΓΜΑ Β1 

 

ΔΓΓΤΗΣΙΚΗ ΔΠΙΣΟΛΗ ΠΡΟΚΑΣΑΒΟΛΗ 
Δθδόηεο (Πιήξεο επωλπκία Πηζηωηηθνύ Ιδξύκαηνο ……………………………. / 
Τ.Μ.Δ.Γ.Δ 
 
Ηκεξνκελία έθδνζεο …………………………….. 

Πξνο: (Πιήξεο επωλπκία Αλαζέηνπζαο Αξρήο/Αλαζέηνληνο Φνξέα
1
) 

................................. 
(Γηεύζπλζε Αλαζέηνπζαο Αξρήο/Αλαζέηνληνο Φνξέα)

2 
................................ 

 
Δγγύεζε καο ππ’ αξηζκ. ……………….. πνζνύ ………………….……. επξώ

3
. 

 

Έρνπκε ηελ ηηκή λα ζαο γλωξίζνπκε όηη εγγπόκαζηε κε ηελ παξνύζα επηζηνιή 
αλέθθιεηα θαη αλεπηθύιαθηα παξαηηνύκελνη ηνπ δηθαηώκαηνο ηεο δηαηξέζεωο θαη 
δηδήζεωο κέρξη ηνπ πνζνύ ηωλ  
 
επξώ………………………………………………………………………..

4
 

 

ππέξ ηνπ:  

(i) [ζε πεξίπηωζε θπζηθνύ πξνζώπνπ]: (νλνκαηεπώλπκν, παηξώλπκν) 

.............................., ΑΦΜ: ................ (δηεύζπλζε) 

.......................………………………………….., ή 

(ii) [ζε πεξίπηωζε λνκηθνύ πξνζώπνπ]: (πιήξε επωλπκία) ........................, ΑΦΜ: 

...................... (δηεύζπλζε) .......................………………………………….. ή 

(iii) [ζε πεξίπηωζε έλωζεο ή θνηλνπξαμίαο:] ηωλ θπζηθώλ / λνκηθώλ πξνζώπωλ 

α) (πιήξε επωλπκία) ................... ΑΦΜ: ...................... (δηεύζπλζε) ................... 

β) (πιήξε επωλπκία) .................., ΑΦΜ: ...................... (δηεύζπλζε) ................... 

γ) (πιήξε επωλπκία) ..................., ΑΦΜ: ...................... (δηεύζπλζε) .................. 

(ζπκπιεξώλεηαη κε όια ηα κέιε ηεο έλωζεο / θνηλνπξαμίαο) 

 
αηνκηθά θαη γηα θάζε κία από απηέο θαη ωο αιιειέγγπα θαη εηο νιόθιεξν ππόρξεωλ 
κεηαμύ ηνπο, εθ ηεο ηδηόηεηάο ηνπο ωο κειώλ ηεο έλωζεο ή θνηλνπξαμίαο, γηα ηελ 

θαιή εθηέιεζε ηεο ζύκβαζεο “(τίτλος σύμβασης)”, ζύκθωλα κε ηελ (αξηζκό) 
........................ Γηαθήξπμε ηεο Αηηηθό Μεηξό Α.Δ.. 
 

                                                
1
  Όπωο νξίδεηαη ζηα έγγξαθα ηεο ζύκβαζεο. 

2
  Όπωο νξίδεηαη ζηα έγγξαθα ηεο ζύκβαζεο. 

3
  Οινγξάθωο θαη ζε παξέλζεζε αξηζκεηηθώο.  

4
  Όπωο ππνζεκείωζε 3. 
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Τν παξαπάλω πνζό ηεξείηαη ζηε δηάζεζή ζαο θαη ζα θαηαβιεζεί νιηθά ή κεξηθά 
ρωξίο θακία από κέξνπο καο αληίξξεζε, ακθηζβήηεζε ή έλζηαζε θαη ρωξίο λα 
εξεπλεζεί ην βάζηκν ή κε ηεο απαίηεζεο ζαο κέζα ζε πέληε (5) εκέξεο

 
από ηελ απιή 

έγγξαθε εηδνπνίεζή ζαο. 
 
Η παξνύζα ηζρύεη κέρξηο όηνπ απηή καο επηζηξαθεί καδί κε έγγξαθε δήιωζή ζαο όηη 
κπνξνύκε λα ζεωξήζνπκε ηελ Τξάπεδα καο απαιιαγκέλε από θάζε ζρεηηθή 
ππνρξέωζε εγγπνδνζίαο καο.  
 
Σε πεξίπηωζε θαηάπηωζεο ηεο εγγύεζεο, ην πνζό ηεο θαηάπηωζεο ππόθεηηαη ζην 
εθάζηνηε ηζρύνλ πάγην ηέινο ραξηνζήκνπ. 
 
Βεβαηώλνπκε ππεύζπλα όηη ην πνζό ηωλ εγγπεηηθώλ επηζηνιώλ πνπ έρνπλ δνζεί, 
ζπλππνινγίδνληαο θαη ην πνζό ηεο παξνύζαο, δελ ππεξβαίλεη ην όξην ηωλ 
εγγπήζεωλ πνπ έρνπκε ην δηθαίωκα λα εθδίδνπκε. 
 
Η Δγγπεηηθή Δπηζηνιή ζα είλαη εηζπξαθηέα θαη πιεξωηέα ζηελ Διιάδα θαη 
νπνηαδήπνηε δηαθνξά επ’ απηήο ζα ππόθεηληαη ζηελ απνθιεηζηηθή δηθαηνδνζία ηωλ 
αξκόδηωλ Διιεληθώλ Γηθαζηεξίωλ ηεο Αζήλαο θαηά ην ειιεληθό δίθαην. 
 

(Δμνπζηνδνηεκέλε Υπνγξαθή) 
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SAMPLE B2 

 

ADVANCE PAYMENT LETTER OF GUARANTEE  

 
Issued by (Full name of the Credit Institution) 

........................................................./ TMEDE 

Date of issuance:........ 

To: (Full name of the Awarding Authority / Agency 
1
) 

................... 

(Adress of the Awarding Authority / Agency
2
 ) 

............................................. 

Our Guarantee no. ............. against the amount of ....................... euro
3
.  

 
 
We hereby declare that we irrevocably and unreservedly guarantee waiving our 
rights to to make use of the benefit of division and discussion up to the amount of 
……………………….. euro 

4
  

 
in favour of: 
 
(i) [in case of a physical entity]: (full name, father’s name) ……………………….., Tax 
Payer’s Number …………………. (address) ……………………………………., or 
(ii) [in case of a legal entity]: (full name) ……………………….., Tax Payer’s Number 
…………………. (address) ……………………………………., or 
(iii) [in case of a Joint Venture/ Consortium]: of physical/ legal entities  

a)  (full name) ………….., Tax Payer’s Number ……………. (address) ………,  
b)  (full name) ……Tax Payer’s Number … (address) ………………………….,  
c)  (full name) ………………, Tax Payer’s Number ………… (address) …………,  

(fill in all members of the Joint Venture/ Consortium) 
 
individually and for each one of the above and jointly and severally liable in their 
capacity as members of the Joint Venture/ Consortium for the good performance of 

the contract “(title of the contract)”, in accordance with ATTIKO METRO S.A. 
Invitation to Tender ………………. (number)”. 
 
The aforementioned amount remains at your disposal and shall be paid in full or in 
instalments. Payment shall be made without disagreement, dispute or objection of 
any kind on our part, without examining the validity or non validity of your claim, 

within five (5) days upon receipt of your written notification.   
 

                                                
1
 As specified in the Contract documents 

2
 As specified in the Contract documents 

3
 The amount of the Letter of Guarantee is written in full and in numbers in brackets.  

4
 See footnote 3 



 
 

PROJECT: “RPOCUREMENT AND 

INSTALLATION OF THE BUILDING 

AUTOMATION AND CONTROL 

SYSTEM (BACS) IN THE EXTENSION 

TO PIRAEUS” 

 

CONDITIONS OF CONTRACT 

 

 

RFP-307/17 

 

Α.. 45715 

 

rev.  Page 62 

The present guarantee shall remain valid until it is returned to us along with a written 
statement of yours that we can assume that our Bank is free from any relevant 
obligation for the provision of security. 
 
If this guarantee becomes payable, the relevant amount shall be subject to the 
applicable stamp duty.  
 
We hereby certify that the amount of the Letters of Guarantee already provided, 
including also the amount of the present guarantee, does not exceed the threshold 
of the Letters of Guarantee that we have the right to issue.  
 
The Letter of Guarantee shall be collectable and payable in Greece. Any dispute to 
be raised concerning this Letter of Guarantee shall be subject to the exclusive 
jurisdiction of the competent Courts in Athens, Greece and the Greek legislation.   
 

(Authorized Signature) 
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ΤΠΟΓΔΙΓΜΑ Γ1 

 

ΔΓΓΤΗΣΙΚΗ ΔΠΙΣΟΛΗ ΚΑΛΗ ΛΔΙΣΟΤΡΓΙΑ 

 
Δθδόηεο (Πιήξεο επωλπκία Πηζηωηηθνύ Ιδξύκαηνο ……………………………. /  
Τ.Μ.Δ.Γ.Δ  
Ηκεξνκελία έθδνζεο …………………………….. 

Πξνο: (Πιήξεο επωλπκία Αλαζέηνπζαο Αξρήο/Αλαζέηνληνο Φνξέα
1
) 

................................. 
(Γηεύζπλζε Αλαζέηνπζαο Αξρήο/Αλαζέηνληνο Φνξέα)

2 
................................ 

 
Δγγύεζε καο ππ’ αξηζκ. ……………….. πνζνύ ………………….……. επξώ

3
. 

 

Έρνπκε ηελ ηηκή λα ζαο γλωξίζνπκε όηη εγγπόκαζηε κε ηελ παξνύζα επηζηνιή 
αλέθθιεηα θαη αλεπηθύιαθηα παξαηηνύκελνη ηνπ δηθαηώκαηνο ηεο δηαηξέζεωο θαη 
δηδήζεωο κέρξη ηνπ πνζνύ ηωλ  
 
επξώ………………………………………………………………………..

4
 

 

ππέξ ηνπ:  

(i) [ζε πεξίπηωζε θπζηθνύ πξνζώπνπ]: (νλνκαηεπώλπκν, παηξώλπκν) 

.............................., ΑΦΜ: ................ (δηεύζπλζε) 

.......................………………………………….., ή 

(ii) [ζε πεξίπηωζε λνκηθνύ πξνζώπνπ]: (πιήξε επωλπκία) ........................, ΑΦΜ: 

...................... (δηεύζπλζε) .......................………………………………….. ή 

(iii) [ζε πεξίπηωζε έλωζεο ή θνηλνπξαμίαο:] ηωλ θπζηθώλ / λνκηθώλ πξνζώπωλ 

α) (πιήξε επωλπκία) ................... ΑΦΜ: ...................... (δηεύζπλζε) ................... 

β) (πιήξε επωλπκία) .................., ΑΦΜ: ...................... (δηεύζπλζε) ................... 

γ) (πιήξε επωλπκία) ..................., ΑΦΜ: ...................... (δηεύζπλζε) .................. 

(ζπκπιεξώλεηαη κε όια ηα κέιε ηεο έλωζεο / θνηλνπξαμίαο) 

 
αηνκηθά θαη γηα θάζε κία από απηέο θαη ωο αιιειέγγπα θαη εηο νιόθιεξν ππόρξεωλ 
κεηαμύ ηνπο, εθ ηεο ηδηόηεηάο ηνπο ωο κειώλ ηεο έλωζεο ή θνηλνπξαμίαο, γηα ηελ 

θαιή εθηέιεζε ηεο ζύκβαζεο “(τίτλος σύμβασης)”, ζύκθωλα κε ηελ (αξηζκό) 
........................ Γηαθήξπμε ηεο Αηηηθό Μεηξό Α.Δ.. 
 

Τν παξαπάλω πνζό ηεξείηαη ζηε δηάζεζή ζαο θαη ζα θαηαβιεζεί νιηθά ή κεξηθά 

                                                
1
  Όπωο νξίδεηαη ζηα έγγξαθα ηεο ζύκβαζεο. 

2
  Όπωο νξίδεηαη ζηα έγγξαθα ηεο ζύκβαζεο. 

3
  Οινγξάθωο θαη ζε παξέλζεζε αξηζκεηηθώο.  

4
  Όπωο ππνζεκείωζε 3. 
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ρωξίο θακία από κέξνπο καο αληίξξεζε, ακθηζβήηεζε ή έλζηαζε θαη ρωξίο λα 
εξεπλεζεί ην βάζηκν ή κε ηεο απαίηεζεο ζαο κέζα ζε πέληε (5) εκέξεο

 
από ηελ απιή 

έγγξαθε εηδνπνίεζή ζαο. 
 
Η παξνύζα ηζρύεη κέρξηο όηνπ απηή καο επηζηξαθεί καδί κε έγγξαθε δήιωζή ζαο όηη 
κπνξνύκε λα ζεωξήζνπκε ηελ Τξάπεδα καο απαιιαγκέλε από θάζε ζρεηηθή 
ππνρξέωζε εγγπνδνζίαο καο.  
 
Σε πεξίπηωζε θαηάπηωζεο ηεο εγγύεζεο, ην πνζό ηεο θαηάπηωζεο ππόθεηηαη ζην 
εθάζηνηε ηζρύνλ πάγην ηέινο ραξηνζήκνπ. 
 
Βεβαηώλνπκε ππεύζπλα όηη ην πνζό ηωλ εγγπεηηθώλ επηζηνιώλ πνπ έρνπλ δνζεί, 
ζπλππνινγίδνληαο θαη ην πνζό ηεο παξνύζαο, δελ ππεξβαίλεη ην όξην ηωλ 
εγγπήζεωλ πνπ έρνπκε ην δηθαίωκα λα εθδίδνπκε. 
 
Η Δγγπεηηθή Δπηζηνιή ζα είλαη εηζπξαθηέα θαη πιεξωηέα ζηελ Διιάδα θαη 
νπνηαδήπνηε δηαθνξά επ’ απηήο ζα ππόθεηληαη ζηελ απνθιεηζηηθή δηθαηνδνζία ηωλ 
αξκόδηωλ Διιεληθώλ Γηθαζηεξίωλ ηεο Αζήλαο θαηά ην ειιεληθό δίθαην. 
 

(Δμνπζηνδνηεκέλε Υπνγξαθή) 
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SAMPLE C2 
 

GOOD OPERATION LETTER OF GUARANTEE  
 

Issued by (Full name of the Credit Institution) 

........................................................./ TMEDE 

Date of issuance:........ 

To: (Full name of the Awarding Authority / Agency 
5
) 

................... 

(Adress of the Awarding Authority / Agency
6
 ) 

............................................. 

Our Guarantee no. ............. against the amount of ....................... euro
7
.  

 
 
We hereby declare that we irrevocably and unreservedly guarantee waiving our 
rights to to make use of the benefit of division and discussion up to the amount of 
……………………….. euro 

8
  

 
in favour of: 
 
(i) [in case of a physical entity]: (full name, father’s name) ……………………….., Tax 
Payer’s Number …………………. (address) ……………………………………., or 
(ii) [in case of a legal entity]: (full name) ……………………….., Tax Payer’s Number 
…………………. (address) ……………………………………., or 
(iii) [in case of a Joint Venture/ Consortium]: of physical/ legal entities  

a)  (full name) ………….., Tax Payer’s Number ……………. (address) ………,  
b)  (full name) ……Tax Payer’s Number … (address) ………………………….,  
c)  (full name) ………………, Tax Payer’s Number ………… (address) …………,  

(fill in all members of the Joint Venture/ Consortium) 
 
individually and for each one of the above and jointly and severally liable in their 
capacity as members of the Joint Venture/ Consortium for the good performance of 

the contract “(title of the contract)”, in accordance with ATTIKO METRO S.A. 
Invitation to Tender ………………. (number)”. 
 
 
The aforementioned amount remains at your disposal and shall be paid in full or in 
instalments. Payment shall be made without disagreement, dispute or objection of 
any kind on our part, without examining the validity or non validity of your claim, 

within five (5) days upon receipt of your written notification.   
 

                                                
5
 As specified in the Contract documents 

6
 As specified in the Contract documents 

7
 The amount of the Letter of Guarantee is written in full and in numbers in brackets.  

8
 See footnote 3 
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The present guarantee shall remain valid until it is returned to us along with a written 
statement of yours that we can assume that our Bank is free from any relevant 
obligation for the provision of security. 
 
If this guarantee becomes payable, the relevant amount shall be subject to the 
applicable stamp duty.  
 
We hereby certify that the amount of the Letters of Guarantee already provided, 
including also the amount of the present guarantee, does not exceed the threshold 
of the Letters of Guarantee that we have the right to issue.  
 
The Letter of Guarantee shall be collectable and payable in Greece. Any dispute to 
be raised concerning this Letter of Guarantee shall be subject to the exclusive 
jurisdiction of the competent Courts in Athens, Greece and the Greek legislation.   
 

(Authorized Signature) 
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TABLE Α 

 

PERCENTAGE ALLOCATION FOR THE PAYMENTS OF THE CONTRACTOR 
 

 

 

No

. 

 

Description 

 

Payment 

percentages 

on the 

offered 

amount 

1.  AGHIA VARVARA Station 
(including Komninon and M. Alexandrou shafts) 

14.50% 

2.  Taxiarhon Shaft 
 

4.00% 

3.  KORYDALLOS Station 
(including Pissidias Shaft) 

14.50% 

4.  NIKEA Station 
(including Vlachakou Shaft) 

14.50% 

5.  MANIATIKA Station 
(including Mela Shaft) 

14.50% 

6.  PIRAEUS Station 
(including Roloi Shaft) 

14.50% 

7. DIMOTIKO THEATRO Station 
(including Panepistimiou Shaft) 

14.50% 

8. Building Automation and Control system (BACS) 
Integration Tests 

9.00% 

 TOTAL 100.0% 

 
 
 
 
 
 
 
 


